



Republic of the Philippines
 NUEVA VIZCAYA STATE UNIVERSITY
 Bayombong, Nueva Vizcaya

NUEVA VIZCAYA STATE UNIVERSITY
 Records Unit-Bayombong
RECEIVED
 By: J Date/Time: 1/9/25 3:05

**PROCUREMENT MONITORING REPORT - INFRASTRUCTURE
 JANUARY TO DECEMBER 2025**

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			Winning Bidder/Supplier	List of Invited Observers	Delivery/Completion/Acceptance (If applicable)	Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO				
COMPLETED PROCUREMENT ACTIVITIES																								
Total Alloted Budget of Procurement Activities																								
Total Contract Price of Procurement Activities Conducted																								
Total Savings (Total Alloted Budget - Total Contract Price)																								
2024 ON-GOING PROCUREMENT ACTIVITIES																								
2024-15i	Improvement of CBE Building Bayombong Campus (2nd Advertisement)	Engr. Andres M. Sabungan, Jr.	Public Bidding	17-Dec-24	05-Feb-25	13-Feb-25	25-Feb-25	25-Feb-25	28-Feb-25	28-Feb-25	19-Mar-25	19-Mar-25	3-27-25	STF (F164)	2,243,956.52	-	2,243,956.52	2,139,295.68	-	2,139,295.68	HABILING CONSTRUCTION	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG	180 cds	AWARDED
2024-16i	Improvement of Mini-Theater and Comfort Rooms for Bayombong Campus (2nd Advertisement)	Engr. Andres M. Sabungan, Jr.	Public Bidding	17-Dec-24	05-Feb-25	13-Feb-25	25-Feb-25	25-Feb-25	28-Feb-25	28-Feb-25	19-Mar-25	19-Mar-25	3-27-25	STF (F164)	1,423,207.08	-	1,423,207.08	1,182,754.87	-	1,182,754.87	DULCA CONSTRUCTION SERVICES	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	90 cds	AWARDED
2025 PROCUREMENT ACTIVITIES																								
2025-01i	Construction of Two Storey Forestry Building for Bayombong Campus	Engr. Andres M. Sabungan, Jr.	Public Bidding	09-Dec-24	10-Dec-24	17-Dec-24	03-Jan-25	03-Jan-25	14-Jan-25	14-Jan-25	13-Feb-25	13-Feb-25	24-Feb-25	F101	25,000,000.00	-	25,000,000.00	18,243,963.75	-	18,243,963.75	DIAMOND J BUILDERS	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	300 cds	AWARDED
2025-02i	Upgrading of the Food Processing Facility	Engr. Andres M. Sabungan, Jr.	Public Bidding	03-Feb-25	05-Feb-25	13-Feb-25	25-Feb-25	25-Feb-25	28-Feb-25	28-Feb-25	17-Mar-25	17-Mar-25	25-Mar-25	TF(EFP)	5,000,000.00	-	5,000,000.00	4,766,734.07	-	4,766,734.07	D&D ENGINEERING SERVICES, CO.	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	120 cds	AWARDED

2025-01-09-0317-01

2025-03i	Establishment of University Radio Station	Engr. Andres M. Sabungan, Jr.	Public Bidding	27-May-25	28-May-25	05-Jun-25	17-Jun-25	17-Jun-25	18-Jun-25	25-Jun-25	14-Jul-25	14-Jul-25	25-Jul-25	STF	4,000,000.00	-	4,000,000.00	3,440,148.71	-	3,440,148.71	DIAMOND J BUILDERS	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	150cds	AWARDED
2025-04i	Repair/Improvement of Comfort Rooms for Bambang Campus	Engr. Andres M. Sabungan, Jr.	Public Bidding	27-May-25	28-May-25	05-Jun-25	17-Jun-25	17-Jun-25	18-Jun-25	25-Jun-25	14-Jul-25	14-Jul-25	25-Jul-25	STF	2,231,000.00	-	2,231,000.00	1,956,529.95	-	1,956,529.95	HABILING CONSTRUCTION	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	180cds	AWARDED
2025-05i	Repair/Improvement of Comfort Rooms for Bayombong Campus	Engr. Andres M. Sabungan, Jr.	Public Bidding	27-May-25	28-May-25	05-Jun-25	17-Jun-25	17-Jun-25	18-Jun-25	25-Jun-25	14-Jul-25	14-Jul-25	25-Jul-25	STF	2,526,515.60	-	2,526,515.60	2,055,190.34	-	2,055,190.34	MARKATHELLA CONSTRUCTION	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG	120cds	AWARDED
2025-06i	Rehabilitation of NHA IP Dormitory - Bambang Campus, and	Engr. Andres M. Sabungan, Jr.	Public Bidding	27-May-25	28-May-25	05-Jun-25	17-Jun-25	17-Jun-25	18-Jun-25	25-Jun-25	14-Jul-25	14-Jul-25	25-Jul-25	STF	1,940,000.00	-	1,940,000.00	2,303,446.95	-	2,303,446.95	A&J DESIGNS AND CONSTRUCTION	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	150cds	AWARDED
	Construction, Perimeter Fence of NHA IP Dorm - Bambang Campus	Engr. Andres M. Sabungan, Jr.	Public Bidding	27-May-25	28-May-25	05-Jun-25	17-Jun-25	17-Jun-25	18-Jun-25	25-Jun-25	14-Jul-25	14-Jul-25	25-Jul-25	STF	1,261,000.00	-	1,261,000.00							
2025-03-01- NP Contiguous	Improvement of Sports Complex of the Nueva Vizcaya State University	Engr. Andres M. Sabungan, Jr.	Negotiated Procurement	14-Mar-25	N/A	N/A	19-Mar-25	19-Mar-25	20-Mar-25	20-Mar-25	24-Mar-25	28-Mar-25	28-Mar-25	TF(EFP)	1,200,000.00	-	1,200,000.00	1,196,249.47	-	1,196,249.47	D&D ENGINEERING SERVICES, CO.	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	30 cds	AWARDED
2025-03-02- NP Contiguous	Rehabilitation of NVSU Gymnasium for Bambang Campus	Engr. Andres M. Sabungan, Jr.	Negotiated Procurement	14-Mar-25	N/A	N/A	19-Mar-25	19-Mar-25	20-Mar-25	20-Mar-25	24-Mar-25	28-Mar-25	28-Mar-25	STF	2,910,000.00	-	2,910,000.00	2,907,114.90	-	2,907,114.90	D&D ENGINEERING SERVICES, CO.	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	60 cds	AWARDED
2025-05-03- NP Contiguous	Repair/Rehabilitation of PLGU Ladies Dormitory	Engr. Andres M. Sabungan, Jr.	Negotiated Procurement	27-May-25	N/A	N/A	05-Jun-25	05-Jun-25	09-Jun-25	09-Jun-25	11-Jun-25	13-Jun-25	13-Jun-25	STF	1,940,000.00	-	1,940,000.00	1,875,174.69	-	1,875,174.69	A&J DESIGNS AND CONSTRUCTION	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	90 cds	AWARDED
2025-05-04- NP Contiguous	Repair of Bayombong Gymnasium	Engr. Andres M. Sabungan, Jr.	Negotiated Procurement	27-May-25	N/A	N/A	05-Jun-25	05-Jun-25	09-Jun-25	09-Jun-25	11-Jun-25	13-Jun-25	13-Jun-25	STF	2,179,895.00	-	2,179,895.00	2,171,674.05	-	2,171,674.05	D&D ENGINEERING SERVICES, CO.	MS. ROSE MAE L. SAQUING MR. BRENT RYAN B. BACUYAG Dr. CORAZON CUDIA	30 cds	AWARDED
2025-7i	Repair of Quezon City Staff House	Engr. Andres M. Sabungan, Jr.	Public Bidding	N/A	08-Sep-25	16-Sep-25	29-Sep-25	29-Sep-25						STF	3,130,443.65		3,130,443.65							FAILED

