



Republic of the Philippines
NUEVA VIZCAYA STATE UNIVERSITY
Bayambang, Nueva Vizcaya

PROCUREMENT MONITORING REPORT - EQUIPMENT
JANUARY TO JUNE 2025





Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			Winning Bidder/Supplier	List of Invited Observers	Delivery/ Completion/ Acceptance (If applicable)	Remarks			
					Pre-Proc Conference	Adts/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO							
COMPLETED PROCUREMENT ACTIVITIES																												
Total Allotted Budget of Procurement Activities																												
Total Contract Price of Procurement Activities Conducted																												
Total Savings (Total Allotted Budget - Total Contract Price)																												
2024 ON-GOING PROCUREMENT ACTIVITIES																												
2024-14E	Procurement of Gas Chromatography for Pests and Disease Management in Citrus Orchards	University		Public Bidding	04-Dec-24	05-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	02-Jan-25	06-Jan-25	16-Jan-25	27-Jan-25	27-Jan-25	TF (FY)	2,100,000.00	-	2,100,000.00	1,980,000.00	-	1,980,000.00	LASE LABORATORY EQUIPMENT TRADING	MRS. ROSE MARIE L. SAGUNING MR. BRYANT PARRA B. SAGUNING DR. EDWARDSON CLIMA	90 cds	AWARDED			
2025 PROCUREMENT ACTIVITIES																-	-	-	-	-	-							
2025-1E	Supply and Delivery of Various Laboratory Equipment and Machinery for the University	University		Public Bidding	04-Dec-24	05-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	02-Jan-25	07-Jan-25	16-Jan-25	27-Jan-25	27-Jan-25	F101	10,104,886.92	-	10,104,886.92	330,516.00	-	330,516.00	NOVEAULAN ASIA CORPORATION	MR. ROSEMARIE L. SAGUNING MR. BRYANT PARRA B. SAGUNING DR. EDWARDSON CLIMA	60 cds	AWARDED			
	Supply and Delivery of Various Laboratory Equipment and Machinery for the University (2nd Advertisement on the on bid items) Php9,630,006.92	University		Public Bidding	06-Mar-25	26-Mar-25	02-Apr-25	15-Apr-25	15-Apr-25	09-May-25	09-May-25	09-Jun-25	11-Jun-25	27-Jun-25					780,000.00	-	780,000.00	MEDWISE PHARMACY	MR. ROSEMARIE L. SAGUNING MR. BRYANT PARRA B. SAGUNING DR. EDWARDSON CLIMA	60 cds	AWARDED			
	Supply and Delivery of Various Laboratory Equipment and Machinery for the University (2nd Advertisement on the on bid items) Php8,850,006.92	University																				FAILED	MR. ROSEMARIE L. SAGUNING MR. BRYANT PARRA B. SAGUNING DR. EDWARDSON CLIMA		returned to end user for mandatory review			
2025-2E	Supply and Delivery of Various Office Equipment and Appliances for the University	University		Public Bidding	04-Dec-24	05-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	20-Jan-25	24-Feb-25		28-Feb-25	10-Mar-25	F101 & F164	6,137,345.00	-	6,137,345.00	1,597,000.00	-	1,597,000.00	JEST TRADING	MR. ROSEMARIE L. SAGUNING MR. BRYANT PARRA B. SAGUNING DR. EDWARDSON CLIMA DR. JESSIE VALERIANO	60 cds	AWARDED			

2025-01-27 11:01

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (PbP)			Contract Cost (PbP)			Winning Bidder/Supplier	List of Invited Observers	Delivery/ Completion/ Acceptance (If applicable)	Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Total	MOOE	CO	Total	MOOE				
												28-Feb-25	10-Mar-25	11-Mar-25				4,313,800.00	-	4,313,800.00	CONSUMERS APPLIANCE TRADERS	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. JUANITO VALDERAMA	60 cdt	AWARDED
2025-3E	Supply and Delivery of Various ICT Equipment for the University	University	Public Bidding	04-Dec-24	05-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	02-Jan-25	22-Jan-25	31-Jan-25	10-Feb-25	12-Feb-25	F101 & F164	6,796,323.00	-	6,796,323.00	349,000.00	-	349,000.00	JEST TRADING	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. JUANITO VALDERAMA	60 cdt	AWARDED
											27-Jan-25	03-Feb-25	03-Feb-25					2,615,533.00	-	2,615,533.00	PCINET COMPUTER TRADING	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. JUANITO VALDERAMA	60 cdt	AWARDED
											27-Jan-25	06-Feb-25	06-Feb-25					109,000.00	-	109,000.00	XWORKS SALES AND SERVICES, INC.	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. JUANITO VALDERAMA	60 cdt	AWARDED
											27-Jan-25	03-Feb-25	04-Feb-25					1,523,050.00	-	1,523,050.00	PC ENTERPRISES	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. JUANITO VALDERAMA	60 cdt	AWARDED
2025-4E	Supply and Delivery of Smart TV for Classroom Modernization of the University (Bambang Campus)	University	Public Bidding	04-Dec-24	05-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	02-Jan-25	22-Jan-25	27-Jan-25	03-Feb-25	04-Feb-25	TF(FP)	1,859,000.00	-	1,859,000.00	1,076,400.00	-	1,076,400.00	PC ENTERPRISES	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. EDUARDO TABARA	60 cdt	AWARDED
2025-5E	Procurement of Motor Vehicle for the University	University	Public Bidding	04-Dec-24	05-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24													MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. EDUARDO TABARA		FAILED	
	Procurement of Motor Vehicle for the University (2nd Advertisement)	University	Public Bidding	N/A	07-Jan-25	15-Jan-25	27-Jan-25	27-Jan-25	28-Jan-25	05-Feb-25	27-Feb-25	07-Mar-25	07-Mar-25	STF	4,850,000.00	-	4,850,000.00	4,820,000.00	-	4,820,000.00	TOYOTA ISABELA, INC.	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. EDUARDO TABARA	30 cdt	AWARDED
											09-Jun-25	13-Jun-25	17-Jun-25					1,596,095.00	-	1,596,095.00	LABSOLUTION TECHNOLOGIES, INC.	MS. ROSEMARIE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. EDUARDO TABARA DR. EDUARDO TABARA	60 cdt	AWARDED

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity								Source of Funds	ABC (PbP)			Contract Cost (PbP)			Winning Bidder/Supplier	List of Invited Observers	Delivery/ Completion/ Acceptance (If applicable)	Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Notice to Proceed	Total	MOOE	CO	Total					MOOE
2025-6E	Supply, Delivery and Installation of Laboratory Equipment for the Upgrading of the Citrus Diagnostic and Indexing Facility	University	Public Bidding	06-Mar-25	26-Mar-25	02-Apr-25	15-Apr-25	15-Apr-25	07-May-25	07-May-25	09-Jun-25	17-Jun-25	18-Jun-25	TF(EFP)	4,000,000.00	-	4,000,000.00	380,952.00	-	380,952.00	MT. ZION SCIENTIFIC, INC.	MS. ROSE MAE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. CORAZON CLIMA	60 cds	AWARDED
											02-Jun-25	09-Jun-25	09-Jun-25					252,339.00		252,339.00		NOVEAULAB ASIA CORPORATION	MS. ROSE MAE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. CORAZON CLIMA	60 cds
2025-7E	Supply and Delivery of Semi-Expendable Equipment for the SALUN-AT Project	University	Public Bidding	N/A	26-Mar-25	02-Apr-25	15-Apr-25	15-Apr-25						TF(EFP)	-	-	-	-	-	-	FAILED	MS. ROSE MAE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. CORAZON CLIMA		FAILED
2025-7E	Supply and Delivery of Semi-Expendable Equipment for the SALUN-AT Project (2nd Advertisement)	University	Public Bidding	N/A	27-May-25	04-Jun-25	16-Jun-25	16-Jun-25						TF(EFP)	395,400.00	-	395,400.00				FAILED	MS. ROSE MAE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. CORAZON CLIMA		returned to end user for mandatory review
2025-8E	Supply and Delivery of Various Laboratory Equipment and Other Machinery Equipment	University	Public Bidding	20-May-25	27-May-25	04-Jun-25	16-Jun-25	16-Jun-25	04-Jul-25	10-Jul-25				GF(CA)	11,225,000.00	-	11,225,000.00		-		PRINCE VALIANT INTERNATIONAL CORPORATION	MS. ROSE MAE L. SAGUNING MR. BRENT RYAN B. SAGUNING DR. CORAZON CLIMA	60 cds	ongoing Post Qualification
																		LASE LABORATORY EQUIPMENT TRADING		60 cds				
																		JEST TRADING		60 cds				
																		NOVEAULAB ASIA CORPORATION		60 cds				
2025-9E	Supply, Delivery and Installation of the Furniture and Fixtures of the Project "Upgrading of the Citrus Disease Diagnostic and Indexing Facility"	University	Public Bidding	N/A	20-Jun-25	27-Jun-25	10-Jul-25	10-Jul-25						TF	1,000,000.00	-	1,000,000.00					60 cds	Opening of Bids on July 10, 2025	
Total Allotted Budget of On-going Procurement Activities															48,548,034.92	-	48,548,034.92	21,739,765.00	-	21,739,765.00				

Prepared By:

MARIJESS N. MORTERA
Head, BAC Secretariat

Reviewed by:

CARLOS V. VIANA
USAC Chairperson

Certificate Availability of Funds by:

GERALDINE T. EBREO
OIC, Budget Officer

Recommended for Approval by:
for: 
CRISTINA A. SALVOSA
VP for Administration & Finance

APPROVED:

WILFREDO A. DUMALE, JR.
Public Servant & University President