

## Republic of the Philippines NUEVA VIZCAYA STATE UNIVERSITY Bayombong, Nueva Vizcaya

## **NOTICE TO PROCEED**

	-	The state of the s
NTP	No .:	

13 July 2023

MR. MENANDRO N. COLOMA Manager MN Coloma Construction Villa Ramos, Brgy. Abar 1st, San Jose City, Nueva Ecija

Sir:

The attached Contract Agreement having been approved, notice is hereby given to MN COLOMA CONSTRUCTION that works may proceed for 2023-06i: Improvement of CBE Building for Bayombong Campus effective seven (7) days after the receipt of this notice.

Upon receipt of this notice, you are responsible for the execution and completion of the Works under the terms and conditions of the Contract/Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the NVSU – UBAC Office.

WILFREDO A. DUMALE, JR.
Public Servant and University Resident

Name of the Representative of the Bidder:

Authorized Signature:

NVSU-FR-BAC-18-00 (101421)