



Republic of the Philippines
 NUEVA VIZCAYA STATE UNIVERSITY
 Bayombong, Nueva Vizcaya

PROCUREMENT MONITORING REPORT - INFRASTRUCTURE
 January 2022 to December 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			Winning Bidder/Supplier	List of Invited Observers	Delivery/Completion/Acceptance (If applicable)	Remarks	Date of Notices Received by Observers					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Total	MOOE	CO	Total	MOOE					CO	Pre-Bid	Bid Opening	Bid Evaluation	Post Qualification	
COMPLETED PROCUREMENT ACTIVITIES																														
Total Alloted Budget of Procurement Activities																														
Total Contract Price of Procurement Activities Conducted																														
Total Savings (Total Alloted Budget - Total Contract Price)																														
2022 ON-GOING PROCUREMENT ACTIVITIES																														
2022-01	Construction of Campus Drainage System/ Flood Control, Bayombong Campus	Engr. Edwin B. Baral		Public Bidding	06-Dec-21	14-Dec-21	27-Dec-21	27-Dec-21	27-Dec-21	29-Dec-21	April 28, 2022	June 03, 2022	June 03, 2022	General Fund	6,227,400.00	-	6,227,400.00	4,907,317.66	-	4,907,317.66	Arevalo Construction	ENGR. MANOLO C. NORIAL, MS. JANICE M. CALAPUTU, MR. BRENT RYAN B. BACUYAG, Dr. ARCADIA ALICE T. ORDONEZ, PROF. ELMER T. CASTAÑETO, ENGR. MARIFEL T. ANDES, ENGR. DANILO A. BERNABE, MR. DEOMEDES S. RANJO Sr., ENGR. EDWIN B. BARAL.		Awarded		22-Dec-21				
2022-01	Repair/Improvement of University Comfort Rooms for Bayombong Campus	Engr. Edwin B. Baral		Public Bidding	18-Mar-22	28-Mar-22	11-Apr-22	11-Apr-22	11-Apr-22					Special Trust Fund	1,000,000.00	-	1,000,000.00					MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA		Canceled						
2022-02	Repair/Improvement of University Electrical System for Bayombong Campus	Engr. Edwin B. Baral		Public Bidding	18-Mar-22	28-Mar-22	11-Apr-22	11-Apr-22	11-Apr-22					Special Trust Fund	1,000,000.00	-	1,000,000.00					MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA		Canceled						

2022-03	Improvement of Old Administration Building for Bayombong Campus	Engr. Edwin B. Baral	Public Bidding	18-Mar-22	28-Mar-22	11-Apr-22	11-Apr-22	11-Apr-22					Special Trust Fund	2,500,000.00	-	2,500,000.00	-	-			MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA	Canceled							
2022-04	Improvement of Academic Building (CAS) for Bayombong Campus	Engr. Edwin B. Baral	Public Bidding	18-Mar-22	28-Mar-22	11-Apr-22	11-Apr-22	11-Apr-22					Special Trust Fund	2,800,000.00	-	2,800,000.00	-	-			MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA	Canceled							
2022-01i	Improvement of Academic Building (CAS) for Bayombong Campus	Engr. Edwin B. Baral	Public Bidding	16-Dec-22	24-Nov-22	06-Dec-22	06-Dec-22	06-Dec-22	13-Jan-23	30-Dec-22	24-Jan-23	10-Feb-23	Special Trust Fund	2,777,802.00	-	2,777,802.00	2,299,973.16	-	2,299,973.16	RCPS Construction and General Trading	MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA	Awarded	21-Nov-22	2-Dec-22					
2022-02i	Improvement of Old Administration Building Phase 1 and 2 for Bayombong Campus	Engr. Edwin B. Baral	Public Bidding	16-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	06-Dec-22	21-Dec-22	30-Dec-22	24-Jan-23	15-Feb-23	Special Trust Fund	4,445,658.24	-	4,445,658.24	3,186,367.58	-	3,186,367.58	MN Coloma Construction	MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA	Awarded	21-Nov-22	2-Dec-22					
2022-03i	Construction of Overhead Water Tank 3" Diameter Mainline for Bambang Campus	Engr. Jayson P. Pimentel	Public Bidding	16-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	06-Dec-22	23-Dec-22	30-Dec-22	24-Jan-23	15-Feb-23	Special Trust Fund	1,940,000.00	-	1,940,000.00	1,538,402.40	-	1,538,402.40	MMB Builders and Marketing	MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA	Awarded	21-Nov-22	2-Dec-22					
Total Alloted Budget of On-going Procurement Activities														22,690,860.24	-	-	P 11,932,060.80	P -	P 11,932,060.80										

Prepared By:

ICV B. PASI
BAC Secreariat

Reviewed by:

FITZGERALD L. FABELICO
BAC Chairperson

Certificate Availability of Funds by:

ALMA M. VALDEZ
Budget Officer

Recommended for Approval by:

CRISTINA R. SALVOSA
VP for Administration & Finance

APPROVED:

WILFREDO A. DUMALE, JR.
Public Servant & University President