

Code				Actual Procurement Activity	ent Activity				
(UACS/PA P)	(UACS/PA Procurement Program/Project P)	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation
COI	COMPLETED PROCUREMENT ACTIVITIES								
Total Allo	Total Alloted Budget of Procurement Activities								
Total Cor	Total Contract Price of Procurement Actitvites Conducted	ed							
Total Sav	Total Savings (Total Alloted Budget - Total Contract Price)	ce)							
	2023 ON-GOING PROCUREMENT ACTIVITIES	TIES	3						
2023-1E	Supply and Delivery of Various Sports Equipment for both Campuses	University	Public Bidding		10-Mar-23	17-Mar-23	30-Mar-23	30-Mar-23	31-Mar-23
2023-3E	Supply and Delivery of Motor Vehicle for Bayombong Campus	University President	Public Bidding		10-Mar-23	17-Mar-23	30-Mar-23	30-Mar-23	31-Mar-23
2023-4E	Supply and Delivery of Motor Vehicle for Both Campuses	University	Public Bidding	2-Jun-23	08-Jun-23	16-Jun-23	28-Jun-23	28-Jun-23	29-Jun-23
Total Allo	Total Alloted Budget of On-going Procurement Activities	28							

Prepared By:

MARITESS N. MORTERA
Head, BAC Socreariat

Reviewed by:

CARLO, F. VADIL
UBAC Chairperson

Certificate Availability of Funds by:

ALMA M. VAL BEZ

Republic of the Philippines
JEVA VIZCAYA STATE UNIVERSITY B ayombong, Nueva Vizcaya

EN'T MONITORING REPORT - EQUIPMENT as of May 23, 2023

			/							
P		P 1,785,000.00	12,900,000.00		12,900,000.00					
			11,100,000.00		11,100,000.00	Special Trust Fund				ω
		1,785,000.00	1,800,000.00		1,800,000.00	Special Trust Fund	May 3, 2023	03-May-23	17-Apr-23	ω
										ω
	MOOE	Total	00	МООЕ	Total	Source of Funds	Notice to Proceed	Contract Signing	Notice of Award	_
P	Contract Cost (P\1P)			ABC (PhP)						
								2023	as of May 23, 2023	

Recommended for Approval by:

// UP for Administration & Finance

WILFRE Public Servin

dent	APPROVED: VILFREDO A. DUMALE, JR. Servant & University President	VILI
	1,785,000.00	9
TOYOTA, ISABELA, IC.	1,785,000.00	

CO Winning Bidder/Supplier List of Invited Observers Delivery/ Completion/ Acceptance (If applicable) MR. BRENT RYAN B.
BACUYAG On-going Post-Qualification AWARDED Remarks FAILED