

				Actual Procur	Actual Procurement Activity				
Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation
СОМ	COMPLETED PROCUREMENT ACTIVITIES								
Total Allote	Total Alloted Budget of Procurement Activities		6/						
Total Contra	Total Contract Price of Procurement Actitvites Conducted								
Total Saving	Total Savings (Total Alloted Budget - Total Contract Price)		<						
	2023 ON-GOING PROCUREMENT ACTIVITIES	TES							
	Repair/Improvement of Various								06 000
2023-01	Repair/Improvement of various Classroom/Laboratory Building (Engineering, Education, and Forestry) for Bayombong Campus	Engr. Edwin B. Baral	Public Bidding		16-Nov-22	25-Nov-22	06-Dec-22	06-Dec-22	06-Dec-22
2023-02i	Repair/Improvement of Old CAS Two-Storey	Engr. Edwin B. Baral	Public Bidding		16-Nov-22	13-Dec-22	26-Dec-22	26-Dec-22	26-Dec-22
	•								
	Repair/Improvement of University Electrical System for Bayombong Campus								
	-Repair/Improvement of Electrical System for Bayombong Campus						1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		
2023-03i	-Improvement of Street Lights for Bayombong Campus	Engr. Edwin B. Baral	Public Bidding		18-Apr-23	26-Apr-23	08-May-23	08-May-23	08-May-23
	 Installation of Electrical Wiring for additional Air Conditioning Unit of Library Building (2nd Floor) Bayombong Campus 		42						

PROCUREM

R epublic of the Philippines NUEVA VIZCAYA STATE UNIVERSITY Bayombong, Nueva Vizcaya

ENT MONITORING REPORT - INSFRASTRUCTURE as of July 7, 2023

	as of luly 7 2023	2023							
	as or jury ",	E C M C				ABC (PhP)		Cont	Contract Cost
Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	МООЕ	00	Total	МОС
								18	
	31-Mar-23	03-Apr-23	April 4, 2023	General Fund	14,550,000.00	14,550,000.00		13,492,423.71	
04-Jan-23	31-Jan-23	15-Feb-23	20-Feb-22	General Fund	9,700,000.00	9,700,000.00		6,690,617.28	
				Special Trust Fund and Trust Fund	1,653,000.00	1,653,000.00	,		
					22				

	, 62 -	ENGR. MANOLO C. NORIAL			
FAILED (No Bidder bought bidding document)		MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA			
Awarded		MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA ENGR. MARIFEL T. ANDES ENGR. MANOLO C. NORIAL	MN Coloma Construction	6,690,617.28	
Awarded		MS. JANICE M. CALAPUTU MR. BRENT RYAN B. BACUYAG Dr. EVELYN TABAN DR. JULIUS VALDERAMA ENGR. MARIFEL T. ANDES	Zyrrone Construction	13,492,423.71	
Remarks	Completion/ Acceptance (If applicable)	List of Invited Observers	Winning Bidder/Supplier	СО	моое
	Delivery/				act Cost (PhP)

-154 날: