



2023-12i	Construction of Two Storey Budiness Stalls Bambang Campus	Engr. Edwin B. Baral	Public Bidding	30-May-23	05-Jun-23	13-Jun-23	26-Jun-23	26-Jun-23	27-Jun-2
2023-13i	Proposed MIS 25.2 KWP GRID-Tie Bambang Campus	Engr. Edwin B. Baral	Public Bidding	30-May-23	05-Jun-23	13-Jun-23	26-Jun-23	26-Jun-23	27-Jun-2
2023-03i	Repair/Improvement of University Electrical System for Bayombong Campus (2nd Advertisement -Repair/Improvement of Electrical System for Bayombong Campus -Improvement of Street Lights for Bayombong Campus -Installation of Electrical Wiring for additional Air Conditioning Unit of Library Building (2nd Floor) Bayombong Campus	Engr. Edwin B. Baral	Public Bidding	30-May-23	05-Jun-23	13-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23
2023-04i	Repair/Improvement of University Comfort Rooms for Bayombong Campus (2nd Advertisement) -Improvement of University CR Phase 1 at New Administration Building -Improvement of University CR Phase 2 at New Administration Building	Engr. Edwin B. Baral	Public Bidding	30-May-23	05-Jun-23	13-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23
<b>Total Alloted Budget of On-going Procurement Activities</b>									

Prepared By:  
  
**MARIJESS N. MORTERA**  
 Head, BAC Secretariat

Reviewed by:  
  
**JONARI YAGO**  
 UBAC Chairperson

Certificate Availability of Funds by:  
  
**ALMAM V. VADEZ**  
 Budget Officer



