


NUEVA VIZCAYA STATE UNIVERSITY


Indicative Annual Procurement Plan FY 2025

Code (PAP)	Procurement Project	PIWO/ End-User	Is this a Entry Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Project)
					Advertisement/Posting of IBRF	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
5-05-04-040 (01)	Repair/Improvement of 2 storey College of Agriculture Building	NVSU	Yes	Public Bidding	Nov 15, 2024	Dec 9, 2024	Jan 3, 2025	Jan 6, 2025	Fund 101	5,000,000.00	5,000,000.00	
	Rehabilitation and Upgrading of Electrical Power System	NVSU	Yes	Public Bidding	Nov 15, 2024	Dec 9, 2024	Jan 3, 2025	Jan 6, 2025	Fund 101	10,000,000.00	10,000,000.00	
	Installation of 50kVA Solar Power System	NVSU	Yes	Public Bidding	Nov 15, 2024	Dec 9, 2024	Jan 3, 2025	Jan 6, 2025	Fund 101	10,000,000.00	10,000,000.00	
	Construction of 3 storey Academic Building(CTE)	NVSU	Yes	Public Bidding	Nov 15, 2024	Dec 9, 2024	Jan 3, 2025	Jan 6, 2025	Fund 101	36,000,000.00	36,000,000.00	
	Construction of 2 storey College of Forestry Building	NVSU	Yes	Public Bidding	Nov 15, 2024	Dec 9, 2024	Jan 3, 2025	Jan 6, 2025	Fund 101	25,000,000.00	25,000,000.00	
	Construction of 3 storey Academic Building(College of Agri.)	NVSU	Yes	Public Bidding	Nov 15, 2024	Dec 9, 2024	Jan 3, 2025	Jan 6, 2025	Fund 101	45,000,000.00	45,000,000.00	
5-06-04-050-(99)	Acquisition of Various Machineries and Equipment	NVSU	Yes	Public Bidding	Nov 15, 2024	Dec 9, 2024	Jan 3, 2025	Jan 6, 2025	Fund 101	20,000,000.00	20,000,000.00	
Total										151,000,000.00	151,000,000.00	

Prepared by:


Certified Correct:



MARITESS N. MORTERA
 Administrative Officer V - Procurement
 Head - UBAC Secretariat


ALMA M. VALDEZ
 Administrative Officer V - Budget Office
 UBAC Member

Recommending Approval:


CRISTINA R. SALVOSA
 Vice President for Administration and Finance


CARLO F. VADIL
 Vice President for Planning Development and Information Systems
 UBAC Chairperson - Equipment


JONAR I. YAGO
 Vice President for Research Extensions and Trainings
 UBAC Chairperson - Infrastructure


WILFREDO A. DUMALE, JR.
 University President

Approved: