
P 
PHILIPPINE BIDDING DOCUMENTS 

(As Harmonized with Development Partners) 
 

 

 

 

Procurement of 
INFRASTRUCTURE 

PROJECTS 
 

Government of the Republic of the Philippines 
 

 

 

Project 2021-08: UPGRADING INDOOR AND 

CONTROLLED BUTTON MUSHROOM 

PRODUCTION FACILITY FOR BAYOMBONG 

CAMPUS 
 

 

 

 

 

 

 

 

Sixth Edition 

July 2020 

 

  

 



1 

 

Preface 
 

 

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure 

Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been 

prepared by the Government of the Philippines for use by all branches, agencies, departments, 

bureaus, offices, or instrumentalities of the government, including government-owned and/or 

-controlled corporations, government financial institutions, state universities and colleges, 

local government units, and autonomous regional government. The procedures and practices 

presented in this document have been developed through broad experience, and are for 

mandatory use in projects that are financed in whole or in part by the Government of the 

Philippines or any foreign government/foreign or international financing institution in 

accordance with the provisions of the 2016 revised Implementing Rules and Regulations (IRR) 

of Republic Act (RA) No. 9184.  

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a 

bill of quantities) types of contract, which are the most common in Works contracting. 

The Bidding Documents shall clearly and adequately define, among others: (i) the 

objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the 

eligibility requirements of Bidders; (iii) the expected contract duration; and (iv) the obligations, 

duties, and/or functions of the winning Bidder. 

Care should be taken to check the relevance of the provisions of the PBDs against the 

requirements of the specific Works to be procured. If duplication of a subject is inevitable in 

other sections of the document prepared by the Procuring Entity, care must be exercised to 

avoid contradictions between clauses dealing with the same matter.  

Moreover, each section is prepared with notes intended only as information for the 

Procuring Entity or the person drafting the Bidding Documents. They shall not be included in 

the final documents. The following general directions should be observed when using the 

documents: 

a. All the documents listed in the Table of Contents are normally required for the 

procurement of Infrastructure Projects. However, they should be adapted as 

necessary to the circumstances of the particular Project. 

b. Specific details, such as the “name of the Procuring Entity” and “address for 

bid submission,” should be furnished in the Instructions to Bidders, Bid Data 

Sheet, and Special Conditions of Contract.  The final documents should contain 

neither blank spaces nor options. 

c. This Preface and the footnotes or notes in italics included in the Invitation to 

Bid, BDS, General Conditions of Contract, Special Conditions of Contract, 

Specifications, Drawings, and Bill of Quantities are not part of the text of the 

final document, although they contain instructions that the Procuring Entity 

should strictly follow.  

d. The cover should be modified as required to identify the Bidding Documents as 

to the names of the Project, Contract, and Procuring Entity, in addition to date 

of issue. 
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e. Modifications for specific Procurement Project details should be provided in the 

Special Conditions of Contract as amendments to the Conditions of Contract.  

For easy completion, whenever reference has to be made to specific clauses in 

the Bid Data Sheet or Special Conditions of Contract, these terms shall be 

printed in bold typeface on Sections I (Instructions to Bidders) and III (General 

Conditions of Contract), respectively. 

f. For guidelines on the use of Bidding Forms and the procurement of Foreign-

Assisted Projects, these will be covered by a separate issuance of the 

Government Procurement Policy Board.   
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Glossary of  

Terms, Abbreviations, and Acronyms 
 

ABC – Approved Budget for the Contract.   

ARCC – Allowable  Range of Contract Cost. 

BAC – Bids and Awards Committee. 

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in response to 

and in consonance with the requirements of the bidding documents. Also referred to as 

Proposal and Tender. (2016 revised IRR, Section 5[c]) 

Bidder – Refers to a contractor, manufacturer, supplier, distributor and/or consultant who 

submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR, 

Section 5[d]) 

Bidding Documents – The documents issued by the Procuring Entity as the bases for bids, 

furnishing all information necessary for a prospective bidder to prepare a bid for the Goods, 

Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 

revised IRR, Section 5[e]) 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

Consulting Services – Refer to services for Infrastructure Projects and other types of projects 

or activities of the GOP requiring adequate external technical and professional expertise that 

are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: 

(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) 

construction supervision; (v) management and related services; and (vi) other technical services 

or special studies. (2016 revised IRR, Section 5[i]) 

Contract – Refers to the agreement entered into between the Procuring Entity and the Supplier 

or Manufacturer or Distributor or Service Provider for procurement of Goods and Services; 

Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for 

Procurement of Consulting Services; as the case may be,  as recorded in the Contract Form 

signed by the parties, including all attachments and appendices thereto and all documents 

incorporated by reference therein. 

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring 

Entity and to whom the Contract to execute the Work was awarded.  Contractor as used in these 

Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  
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DTI – Department of Trade and Industry. 

Foreign-funded Procurement or Foreign-Assisted Project – Refers to procurement whose 

funding source is from a foreign government, foreign or international financing institution as 

specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 

5[b]). 

GFI – Government Financial Institution.   

GOCC – Government-owned and/or –controlled corporation. 

Goods – Refer to all items, supplies, materials and general support services, except Consulting 

Services and Infrastructure Projects, which may be needed in the transaction of public 

businesses or in the pursuit of any government undertaking, project or activity, whether in the 

nature of equipment, furniture, stationery, materials for construction, or personal property of 

any kind, including non-personal or contractual services such as the repair and maintenance of 

equipment and furniture, as well as trucking, hauling, janitorial, security, and related or 

analogous services, as well as procurement of materials and supplies provided by the Procuring 

Entity for such services. The term “related” or “analogous services” shall include, but is not 

limited to, lease or purchase of office space, media advertisements, health maintenance 

services, and other services essential to the operation of the Procuring Entity. (2016 revised 

IRR, Section 5[r]) 

GOP – Government of the Philippines. 

Infrastructure Projects – Include the construction, improvement, rehabilitation, demolition, 

repair, restoration or maintenance of roads and bridges, railways, airports, seaports, 

communication facilities, civil works components of information technology projects, 

irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste 

management systems, shore protection, energy/power and electrification facilities, national 

buildings, school buildings, hospital buildings, and other related construction projects of the 

government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u]) 

LGUs – Local Government Units.  

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System.  

Procurement Project – refers to a specific or identified procurement covering goods, 

infrastructure project or consulting services. A Procurement Project shall be described, 

detailed, and scheduled in the Project Procurement Management Plan prepared by the agency 

which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular 

No. 06-2019 dated 17 July 2019) 

PSA – Philippine Statistics Authority.  

SEC – Securities and Exchange Commission. 



 

7 

 

SLCC – Single Largest Completed Contract. 

UN – United Nations. 
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Section I. Invitation to Bid 
 

 

Notes on the Invitation to Bid 
 

The Invitation to Bid (IB) provides information that enables potential Bidders to decide 

whether to participate in the procurement at hand. The IB shall be posted in accordance with 

Section 21.2 of the 2016 revised IRR of RA No. 9184. 

 

Apart from the essential items listed in the Bidding Documents, the IB should also indicate 

the following: 

 

a. The date of availability of the Bidding Documents, which shall be from the time the 

IB is first advertised/posted until the deadline for the submission and receipt of bids;  

 

b. The place where the Bidding Documents may be acquired or the website where it 

may be downloaded; 

 

c. The deadline for the submission and receipt of bids; and 

 

d. Any important bid evaluation criteria. 

 

The IB should be incorporated into the Bidding Documents. The information contained in 

the IB must conform to the Bidding Documents and in particular to the relevant information 

in the Bid Data Sheet. 
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Republic of the Philippines 

NUEVA VIZCAYA STATE UNIVERSITY 

Bayombong, Nueva Vizcaya 

 

INVITATION TO BID  

2021-08: Upgrading Indoor and Controlled Button 

Mushroom Production Facility for Bayombong 

Campus 
 

1. The Nueva Vizcaya State University, through the Trust Fund (TF) intends to apply the 

sum of Php4,907,500.00 being the Approved Budget for the Contract (ABC) to 

payments under the contract for 2021-08: Upgrading Indoor and Controlled Button 

Mushroom Production Facility for Bayombong Campus. Bids received in excess of the 

ABC shall be automatically rejected at bid opening. 

 

2. The Nueva Vizcaya State University now invites bids for the above Procurement 

Project.  Completion of the Works is required 180 calendar days. Bidders should have 

completed within two (02) years from the date of submission and receipt of bids, a 

contract similar to the Project.  The description of an eligible bidder is contained in the 

Bidding Documents, particularly, in Section II (Instructions to Bidders). 

 

3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules 

and Regulations (IRR) of Republic Act (RA) No. 9184.  

 

4. Interested bidders may obtain further information from Nueva Vizcaya State University 

and inspect the Bidding Documents at the address given below from Mondays to 

Fridays, 8:00AM to 5:00PM. 

 

5. A complete set of Bidding Documents may be acquired by interested bidders starting 

on December 23, 2020 from given address and website/s below and upon payment of 

the applicable fee for the Bidding Documents, pursuant to the latest Guidelines issued 

by the GPPB, in the amount of Php5,000.00. The Procuring Entity shall allow the bidder 

to present its proof of payment for the fees through electronic means.  

 

6. The NVSU will hold a Pre-Bid Conference1 on January 4, 2021 @ 9:00am at the Board 

Room, 3/F New Administration Building, NVSU Bayombong, Campus and through 

videoconferencing/webcasting via Zoom, which shall be open to prospective bidders. 

To reduce the risks and hazards of community transmission of COVID-19, the BAC 

shall conduct meetings and conferences via ZOOM (Meeting ID: 459 146 9541, 

Password: nvsu2020) until further notice, or until such time that the state of calamity, 

 
1
 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a 

pre-bid conference.  
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or implementation of community quarantine or similar government restrictions shall 

have been lifted by the proper government authorities. 

 

7. Bids must be duly received by the BAC Secretariat through courier submission at the 

office address indicated below on or before January 15, 2021 at 5:00pm. Late bids shall 

not be accepted. 

 

8. All bids must be accompanied by a bid security in any of the acceptable forms and in 

the amount stated in ITB Clause 16.  

 

9. Bid opening shall be on January 18, 2021 at 9:00am at the given address and via Zoom.  

Bids will be opened in the presence of the bidders’ representatives who choose to attend 

the activity.   

 

10. Submission of Bid Envelopes by the bidder’s representative must be accompanied by 

an authorization through a Special Power of Attorney (SPA): 

 

A limit of three (3) projects shall be awarded per contractor. In case that a contractor 

won more than 03 projects, the BAC shall determine the 03 projects; and 

 

In case a contractor wins more than one project, the contractor must detail specific 

manpower and equipment for every project. 

 

11. The Nueva Vizcaya State University reserves the right to reject any and all bids, declare 

a failure of bidding, or not award the contract at any time prior to contract award in 

accordance with Sections 35.6 and 41 of the 2016 revised Implementing Rules and 

Regulations (IRR) of RA No. 9184, without thereby incurring any liability to the 

affected bidder or bidders.  

 

12. For further information, please refer to: 

 

MS. MARITESS N. MORTERA  MS. ICY B. PASI 

MS. JEANYBEE A. MARIANO                 MS. FLORIDA P. URBANO 

MS. DIANNE MARGARETH B. TITO  MS. JULIET S. SANCHEZ 

UBAC Secretariat UBAC Secretariat 

 

3rd floor UBAC Office, New Administration Building 

NVSU Bayombong Campus, Bayombong, Nueva Vizcaya 

Tel. No. 078-321-2112-138 (trunkline) 

Email address: ubacbayombong@gmail.com 

13. You may visit the website: 

For downloading of Bidding Documents: www.nvsu.edu.ph on December 23, 2020. 

 

 

 

 

_________________________________ 

  ARACELI V. DOMAGAS, RCE, PhD 

       UBAC Chairperson 

mailto:ubacbayombong@gmail.com
http://www.nvsu.edu.ph/
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Section II. Instructions to Bidders 
 

 

Notes on the Instructions to Bidders  

 
This Section on the Instruction to Bidders (ITB) provides the information necessary for 

bidders to prepare responsive bids, in accordance with the requirements of the Procuring 

Entity.  It also provides information on bid submission, eligibility check, opening and 

evaluation of bids, post-qualification, and on the award of contract. 
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1. Scope of Bid 
 

The Procuring Entity, Nueva Vizcaya State University invites Bids for the Upgrading 

Indoor and Controlled Button Mushroom Production Facility for Bayombong Campus, 

with Project Identification Number Project 2021-08. 

 

[Note: The Project Identification Number is assigned by the Procuring Entity based on 

its own coding scheme and is not the same as the PhilGEPS reference number, which 

is generated after the posting of the bid opportunity on the PhilGEPS website.]  

 

The Procurement Project (referred to herein as “Project”) is for the construction of 

Works, as described in Section VI (Specifications). 

 

2. Funding Information 
 

2.1. The GOP through the source of funding as indicated below for Trust Fund (TF) 

in the amount of Php4,907,500.00. 

 

2.2. The source of funding is: 

 

[If an early procurement activity, select one and delete others:] 

 

a. NGA, the National Expenditure Program. 

 

b. GOCC and GFIs, the proposed Corporate Operating Budget. 

 

c. LGUs, the proposed Local Expenditure Program.  

 

[If not an early procurement activity, select one and delete others:] 

 

a. NGA, the General Appropriations Act or Special Appropriations. 

 

b. GOCC and GFIs, the Corporate Operating Budget. 

 

c. LGUs, the Annual or Supplemental Budget, as approved by the Sanggunian.  

 

3. Bidding Requirements 
 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and 

its 2016 revised IRR, including its Generic Procurement Manual and associated 

policies, rules and regulations as the primary source thereof, while the herein clauses 

shall serve as the secondary source thereof.   

 

Any amendments made to the IRR and other GPPB issuances shall be applicable only 

to the ongoing posting, advertisement, or invitation to bid by the BAC through the 

issuance of a supplemental or bid bulletin. 

 

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site, 

determined the general characteristics of the contracted Works and the conditions for 

this Project, such as  the location and the nature of the work; (b) climatic conditions; 



 

13 

 

(c) transportation facilities; (c) nature and condition of the terrain, geological conditions 

at the site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and access 

roads; and (d) other factors that may affect the cost, duration and execution or 

implementation of the contract, project, or work and examine all instructions, forms, 

terms, and project requirements in the Bidding Documents. 

 

4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 
 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest 

standard of ethics during the procurement and execution of the contract.  They or 

through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and 

obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184 

or other integrity violations in competing for the Project. 

 

5. Eligible Bidders  
 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable 

will be evaluated. 

 

5.2. The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at least 

fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 

prices using the PSA’s CPI, except under conditions provided for in Section 

23.4.2.4 of the 2016 revised IRR of RA No. 9184.   

 

A contract is considered to be “similar” to the contract to be bid if it has the 

major categories of work stated in the BDS. 

 

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the Bidding Document prepared for 

this purpose. 

 

5.4. The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the 

2016 IRR of RA No. 9184.   

  

6. Origin of Associated Goods  
 

There is no restriction on the origin of Goods other than those prohibited by a decision 

of the UN Security Council taken under Chapter VII of the Charter of the UN. 

 

7. Subcontracts 
 

7.1. The Bidder may subcontract portions of the Project to the extent allowed by the 

Procuring Entity as stated herein, but in no case more than fifty percent (50%) 

of the Project.  

 

  The Procuring Entity has prescribed that: 
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[Select one, delete other/s] 

 

a. Subcontracting is allowed. The portions of Project and the maximum 

percentage allowed to be subcontracted are indicated in the BDS, which 

shall not exceed fifty percent (50%) of the contracted Works. 

 

b. Subcontracting is not allowed. 

 

7.1. [If Procuring Entity has determined that subcontracting is allowed during the 

bidding, state:] The Bidder must submit together with its Bid the documentary 

requirements of the subcontractor(s) complying with the eligibility criterial 

stated in ITB Clause 5 in accordance with Section 23.4 of the 2016 revised IRR 

of RA No. 9184 pursuant to Section 23.1 thereof.   

 

7.2. [If subcontracting is allowed during the contract implementation stage, state:] 

The Supplier may identify its subcontractor during the contract implementation 

stage.  Subcontractors identified during the bidding may be changed during the 

implementation of this Contract.  Subcontractors must submit the documentary 

requirements under Section 23.1 of the 2016 revised IRR of RA No. 9184 and 

comply with the eligibility criteria specified in ITB Clause 5 to the 

implementing or end-user unit.   

 

7.3. Subcontracting of any portion of the Project does not relieve the Contractor of 

any liability or obligation under the Contract.  The Supplier will be responsible 

for the acts, defaults, and negligence of any subcontractor, its agents, servants, 

or workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants, or workmen. 

 

8. Pre-Bid Conference 

The Procuring Entity will hold a pre-bid conference for this Project on the specified 

date and time and either at its physical address {[insert if applicable] and/or through 

videoconferencing/webcasting} as indicated in paragraph 6 of the IB. 

 

9. Clarification and Amendment of Bidding Documents 
 

Prospective bidders may request for clarification on and/or interpretation of any part of 

the Bidding Documents.  Such requests must be in writing and received by the 

Procuring Entity, either at its given address or through electronic mail indicated in the 

IB, at least ten (10) calendar days before the deadline set for the submission and receipt 

of Bids.   

 

10. Documents Comprising the Bid: Eligibility and Technical 

Components  
 

10.1. The  first envelope shall contain the eligibility and technical documents of the 

Bid as specified in Section IX. Checklist of Technical and Financial 

Documents.  
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10.2. If the eligibility requirements or statements, the bids, and all other documents 

for submission to the BAC are in foreign language other than English, it must 

be accompanied by a translation in English, which shall be authenticated by the 

appropriate Philippine foreign service establishment, post, or the equivalent 

office having jurisdiction over the foreign bidder’s affairs in the Philippines.  

For Contracting Parties to the Apostille Convention, only the translated 

documents shall be authenticated through an apostille pursuant to GPPB 

Resolution No. 13-2019 dated 23 May 2019. The English translation shall 

govern, for purposes of interpretation of the bid. 

 

10.3. A valid PCAB License is required, and in case of joint ventures, a valid special 

PCAB License, and registration for the type and cost of the contract for this 

Project. Any additional type of Contractor license or permit shall be indicated 

in the BDS. 

 

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers, 

Materials Engineers, and Foremen) assigned to the contract to be bid, with their 

complete qualification and experience data shall be provided.  These key 

personnel must meet the required minimum years of experience set in the BDS. 

 

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or 

under purchase agreements, supported by proof of ownership, certification of 

availability of equipment from the equipment lessor/vendor for the duration of 

the project, as the case may be, must meet the minimum requirements for the 

contract set in the BDS. 

 

11. Documents Comprising the Bid: Financial Component 
 

11.1. The  second bid envelope shall contain the financial documents for the Bid as 

specified in Section IX. Checklist of Technical and Financial Documents. 

 

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 

accepted. 

 

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices 

provided the conditions are met under Section 31.2 of the 2016 revised IRR of 

RA No. 9184. 

 

12. Alternative Bids 
 

Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications.  Unless there is a value engineering clause in the BDS, alternative Bids 

shall not be accepted. 

 

13. Bid Prices 
 

All bid prices for the given scope of work in the Project as awarded shall be considered 

as fixed prices, and therefore not subject to price escalation during contract 

implementation, except under extraordinary circumstances as determined by the NEDA 
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and approved by the GPPB pursuant to the revised Guidelines for Contract Price 

Escalation guidelines.   

 

14. Bid and Payment Currencies 
 

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted 

by the BSP at the discretion of the Bidder.  However, for purposes of bid 

evaluation, Bids denominated in foreign currencies shall be converted to 

Philippine currency based on the exchange rate as published in the BSP 

reference rate bulletin on the day of the bid opening. 

 

14.2. Payment of the contract price shall be made in: 

 

[Select one, delete other/s] 

 

a. Philippine Pesos. 

 

b. [indicate currency if procurement involves a foreign-denominated bid as 

allowed by the Procuring Entity, which shall be tradeable or acceptable 

by the BSP.] 

 

15. Bid Security  
 

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 

in the amount indicated in the BDS, which shall be not less than the percentage 

of the ABC in accordance with the schedule in the BDS. 

 

15.2. The Bid and bid security shall be valid until May 13, 2021. Any bid not 

accompanied by an acceptable bid security shall be rejected by the Procuring 

Entity as non-responsive. 

  

16. Sealing and Marking of Bids 
 

Each Bidder shall submit one copy of the first and second components of its Bid.  

 

The Procuring Entity may request additional hard copies and/or electronic copies of the 

Bid. However, failure of the Bidders to comply with the said request shall not be a 

ground for disqualification.   

 

If the Procuring Entity allows the submission of bids through online submission to the 

given website or any other electronic means, the Bidder shall submit an electronic copy 

of its Bid, which must be digitally signed. An electronic copy that cannot be opened or 

is corrupted shall be considered non-responsive and, thus, automatically disqualified. 

 

17. Deadline for Submission of Bids 
 

The Bidders shall submit on the specified date and time and either at its physical address 

or through online submission as indicated in paragraph 7 of the IB.  
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18. Opening and Preliminary Examination of Bids  
 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place 

specified in paragraph 9 of the IB. The Bidders’ representatives who are present 

shall sign a register evidencing their attendance. In case videoconferencing, 

webcasting or other similar technologies will be used, attendance of participants 

shall likewise be recorded by the BAC Secretariat.  

 

In case the Bids cannot be opened as scheduled due to justifiable reasons, the 

rescheduling requirements under Section 29 of the 2016 revised IRR of RA No. 

9184 shall prevail.  

 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 

2016 revised IRR of RA No. 9184. 

 

19. Detailed Evaluation and Comparison of Bids  
 

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of 

all Bids rated “passed” using non-discretionary pass/fail criteria.  The BAC 

shall consider the conditions in the evaluation of Bids under Section 32.2 of 

2016 revised IRR of RA No. 9184. 

 

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated 

in the BDS shall be received by the same deadline and opened and evaluated 

simultaneously so as to determine the Bid or combination of Bids offering the 

lowest calculated cost to the Procuring Entity.  Bid Security as required by ITB 

Clause 16 shall be submitted for each contract (lot) separately.  

 

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 

revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all 

the lots participated in by the prospective Bidder. 

  

20. Post Qualification  
 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of 

the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall 

submit its latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS), and other appropriate licenses and 

permits required by law and stated in the BDS. 

  

21. Signing of the Contract 
 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall 

form part of the Contract. Additional Contract documents are indicated in the BDS. 
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Section III. Bid Data Sheet 
 

 

Notes on the Bid Data Sheet (BDS) 
 

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in 

detail, information, or requirements included in the ITB found in Section II, which are 

specific to each procurement. 

 

This Section is intended to assist the Procuring Entity in providing the specific information 

in relation to corresponding clauses in the ITB and has to be prepared for each specific 

procurement. 

 

The Procuring Entity should specify in the BDS information and requirements specific to 

the circumstances of the Procuring Entity, the processing of the procurement, and the bid 

evaluation criteria that will apply to the Bids.  In preparing the BDS, the following aspects 

should be checked: 

 

a. Information that specifies and complements provisions of the ITB must be 

incorporated. 

  

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by 

the circumstances of the specific procurement, must also be incorporated. 
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Bid Data Sheet 
ITB Clause  

5.2 For this purpose, contracts similar to the Project refer to contracts which have 

the same major categories of work, which shall be:  

2021-08: Upgrading Indoor and Controlled Button Mushroom Production 

Facility for Bayombong Campus. 

7.1 

 

[Specify the portions of Works and the maximum percentage allowed to be 

subcontracted, which shall not be significant or material components of the 

Project as determined by the Procuring Entity.] 

10.3 [Specify if another Contractor license or permit is required. ] 

 

10.4 

 

The key personnel must meet the required minimum years of experience set 

below: 

 Key Personnel       General Experience      Relevant Experience 

10.5 The minimum major equipment requirements are the following: 

 

Equipment                   Capacity                Number of Units 

 

12 [Insert Value Engineering clause if allowed.]  

 

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the 

following forms and amounts: 

a. The amount of not less than Php98,150.00[Insert two percent (2%) of 

ABC], if bid security is in cash, cashier’s/manager’s check, bank 

draft/guarantee or irrevocable letter of credit; 

 

b. The amount of not less than Php245,375.00[Insert five percent (5%) of 

ABC] if bid security is in Surety Bond. 

19.2 Partial bids are allowed, as follows:   

[Insert grouping of lots by specifying the items and the quantity for every 

identified lot.] 

20 [List licenses and permits relevant to the Project and the corresponding law 

requiring it, e.g. Environmental Compliance Certificate, Certification that the 

project site is not within a geohazard zone, etc.]  

21 

 

Additional contract documents relevant to the Project that may be required by 

existing laws and/or the Procuring Entity, such as construction schedule and S-

curve, manpower schedule, construction methods, equipment utilization 

schedule, construction safety and health program approved by the DOLE, and 

other acceptable tools of project scheduling. 
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Section IV. General Conditions of Contract 
 

 

Notes on the General Conditions of Contract 
 

The General Conditions of Contract (GCC) in this Section, read in conjunction with the 

Special Conditions of Contract in Section V and other documents listed therein, should be a 

complete document expressing all the rights and obligations of the parties. 

 

Matters governing performance of the Contractor, payments under the contract, or matters 

affecting the risks, rights, and obligations of the parties under the contract are included in 

the GCC and Special Conditions of Contract.   

 

Any complementary information, which may be needed, shall be introduced only through 

the Special Conditions of Contract.  
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1. Scope of Contract 
 

This Contract shall include all such items, although not specifically mentioned, that can 

be reasonably inferred as being required for its completion as if such items were 

expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised 

IRR, including the Generic Procurement Manual, and associated issuances, constitute 

the primary source for the terms and conditions of the Contract, and thus, applicable in 

contract implementation.  Herein clauses shall serve as the secondary source for the 

terms and conditions of the Contract.  

 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No. 

9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement 

activities, the advertisement, posting, or invitation of which were issued after the 

effectivity of the said amendment.   

  

2. Sectional Completion of Works 
 

If sectional completion is specified in the Special Conditions of Contract (SCC), 

references in the Conditions of Contract to the Works, the Completion Date, and the 

Intended Completion Date shall apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date for the whole of the 

Works). 

 

3. Possession of Site 
 

4.1. The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 

corresponds to the execution of the Works.  If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession in 

accordance with the terms of this clause, the Procuring Entity’s Representative 

shall give the Contractor a Contract Time Extension and certify such sum as fair 

to cover the cost incurred, which sum shall be paid by Procuring Entity. 

 

4.2. If possession of a portion is not given by the above date, the Procuring Entity 

will be deemed to have delayed the start of the relevant activities.  The resulting 

adjustments in contract time to address such delay may be addressed through 

contract extension provided under Annex “E” of the 2016 revised IRR of RA 

No. 9184. 

 

4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

indicating their designation, in accordance with ITB Clause 10.3 and specified in the 

BDS, to carry out the supervision of the Works.   

 

The Procuring Entity will approve any proposed replacement of key personnel only if 

their relevant qualifications and abilities are equal to or better than those of the 

personnel listed in the Schedule. 

 



 

22 

 

5. Performance Security 
 

5.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the successful Bidder shall furnish the performance security in any of 

the forms prescribed in Section 39 of the 2016 revised IRR.  

 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant to  

RA No. 3688 against any subcontractor be they an individual, firm, partnership, 

corporation, or association supplying the Contractor with labor, materials and/or 

equipment for the performance of this Contract. 

  

6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 

 

7. Warranty  
 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2 

of the 2016 revised IRR, the Procuring Entity shall forfeit its performance 

security, subject its property(ies) to attachment or garnishment proceedings, and 

perpetually disqualify it from participating in any public bidding. All payables 

of the GOP in his favor shall be offset to recover the costs. 

 

7.2. The warranty against Structural Defects/Failures, except that occasioned-on 

force majeure, shall cover the period from the date of issuance of the Certificate 

of Final Acceptance by the Procuring Entity.  Specific duration of the warranty 

is found in the SCC. 

 

8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and 

severally liable to the Procuring Entity. 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is determined prima facie by the 

Procuring Entity that the Contractor has engaged, before, or during the implementation 

of the contract, in unlawful deeds and behaviors relative to contract acquisition and 

implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and 

obstructive  practices as stated in ITB Clause 4. 
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10. Dayworks 
 

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of 

RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 

Contractor’s Bid shall be used for small additional amounts of work only when the 

Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 

 

11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for 

approval the said Program of Work showing the general methods, arrangements, 

order, and timing for all the activities in the Works. The submissions of the 

Program of Work are indicated in the SCC.  

 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC.  If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entity’s Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

Program of Work has been submitted. 

 

12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them 

audited by auditors of the GOP or the Procuring Entity, as may be required. 

 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request of the Contractor which shall be 

submitted as a Contract document, make an advance payment to the Contractor in an 

amount not exceeding fifteen percent (15%) of the total contract price, to be made in 

lump sum, or at the most two installments according to a schedule specified in the SCC, 

subject to the requirements in  Annex “E” of the 2016 revised IRR of RA No. 9184. 

 

14. Progress Payments 
 

The Contractor may submit a request for payment for Work accomplished.  Such 

requests for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials 

and equipment delivered on the site but not completely put in place shall not be included 

for payment. 

 

15. Operating and Maintenance Manuals 
 

15.1. If required, the Contractor will provide “as built” Drawings and/or operating 

and maintenance manuals as specified in the SCC. 
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates 

stated above, or they do not receive the Procuring Entity’s Representative’s 

approval, the Procuring Entity’s Representative may withhold the amount stated 

in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
 

 

Notes on the Special Conditions of Contract 
 

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in 

providing contract-specific information in relation to corresponding clauses in the GCC 

found in Section IV. 

 

The Special Conditions of Contract (SCC) complement the GCC, specifying contractual 

requirements linked to the special circumstances of the Procuring Entity, the Procuring 

Entity’s country, the sector, and the Works procured.  In preparing this Section, the following 

aspects should be checked: 

 

a. Information that complements provisions of the GCC must be incorporated. 

 

b. Amendments and/or supplements to provisions of the GCC as necessitated by the 

circumstances of the specific purchase, must also be incorporated. 

 

However, no special condition which defeats or negates the general intent and purpose of 

the provisions of the GCC should be incorporated herein. 
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Special Conditions of Contract 
 

GCC Clause  

2 [If different dates are specified for completion of the Works by section, i.e. 

“sectional completion,” these dates should be listed here.] 

4.1 [Specify the schedule of delivery of the possession of the site to the 

Contractor, whether full or in part.]  

6 The site investigation reports are: [list here the required site investigation 

reports.] 

7.2 [Select one, delete the other.] 

 

[In case of permanent structures, such as buildings of types 4 and 5 as 

classified under the National Building Code of the Philippines and other 

structures made of steel, iron, or concrete which comply with relevant 

structural codes (e.g., DPWH Standard Specifications), such as, but not 

limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports, 

dams, tunnels, filtration and treatment plants, sewerage systems, power 

plants, transmission and communication towers, railway system, and 

other similar permanent structures:] Fifteen (15) years. 

 

[In case of semi-permanent structures, such as buildings of types 1, 2, and 

3 as classified under the National Building Code of the Philippines, 

concrete/asphalt roads, concrete river control, drainage, irrigation lined 

canals, river landing, deep wells, rock causeway, pedestrian overpass, and 

other similar semi-permanent structures:] Five (5) years. 

 

[In case of other structures, such as bailey and wooden bridges, shallow 

wells, spring developments, and other similar structures:] Two (2) years. 

10 Dayworks are applicable at the rate shown in the Contractor’s original 

Bid. 

11.1 The Contractor shall submit the Program of Work to the Procuring 

Entity’s Representative within [insert number] days of delivery of the 

Notice of Award. 

11.2 The amount to be withheld for late submission of an updated Program of 

Work is [insert amount]. 

13 The amount of the advance payment is Php736,125.00 [insert amount as 

percentage of the contract price that shall not exceed 15% of the total 

contract price and schedule of payment]. 

14 [If allowed by the Procuring Entity, state:] Materials and equipment 

delivered on the site but not completely put in place shall be included for 

payment.  

15.1 The date by which operating and maintenance manuals are required is 

[date]. 

 

The date by which “as built” drawings are required is [date]. 

15.2 The amount to be withheld for failing to produce “as built” drawings 

and/or operating and maintenance manuals by the date required is 

[amount in local currency]. 
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Section VI. Specifications 
 

 

Notes on Specifications 
 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically 

and competitively to the requirements of the Procuring Entity without qualifying or 

conditioning their Bids.  In the context of international competitive bidding, the 

specifications must be drafted to permit the widest possible competition and, at the same 

time, present a clear statement of the required standards of workmanship, materials, and 

performance of the goods and services to be procured.  Only if this is done will the objectives 

of economy, efficiency, and fairness in procurement be realized, responsiveness of Bids be 

ensured, and the subsequent task of bid evaluation facilitated.  The specifications should 

require that all goods and materials to be incorporated in the Works be new, unused, of the 

most recent or current models, and incorporate all recent improvements in design and 

materials unless provided otherwise in the Contract. 

 

Samples of specifications from previous similar projects are useful in this respect.  The use 

of metric units is mandatory.  Most specifications are normally written specially by the 

Procuring Entity or its representative to suit the Works at hand.  There is no standard set of 

Specifications for universal application in all sectors in all regions, but there are established 

principles and practices, which are reflected in these PBDs. 

 

There are considerable advantages in standardizing General Specifications for repetitive 

Works in recognized public sectors, such as highways, ports, railways, urban housing, 

irrigation, and water supply, in the same country or region where similar conditions prevail. 

The General Specifications should cover all classes of workmanship, materials, and 

equipment commonly involved in construction, although not necessarily to be used in a 

particular Works Contract.  Deletions or addenda should then adapt the General 

Specifications to the particular Works. 

 

Care must be taken in drafting specifications to ensure that they are not restrictive.  In the 

specification of standards for goods, materials, and workmanship, recognized international 

standards should be used as much as possible.  Where other particular standards are used, 

whether national standards or other standards, the specifications should state that goods, 

materials, and workmanship that meet other authoritative standards, and which ensure 

substantially equal or higher quality than the standards mentioned, will also be acceptable.  

The following clause may be inserted in the SCC. 

 

Sample Clause:  Equivalency of Standards and Codes 

 

Wherever reference is made in the Contract to specific standards and codes to be met by the 

goods and materials to be furnished, and work performed or tested, the provisions of the 

latest current edition or revision of the relevant standards and codes in effect shall apply, 

unless otherwise expressly stated in the Contract.  Where such standards and codes are 

national, or relate to a particular country or region, other authoritative standards that ensure 

a substantially equal or higher quality than the standards and codes specified will be accepted 

subject to the Procuring Entity’s Representative’s prior review and written consent.  
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Differences between the standards specified and the proposed alternative standards shall be 

fully described in writing by the Contractor and submitted to the Procuring Entity’s 

Representative at least twenty-eight (28) days prior to the date when the Contractor desires 

the Procuring Entity’s Representative’s consent.  In the event the Procuring Entity’s 

Representative determines that such proposed deviations do not ensure substantially equal 

or higher quality, the Contractor shall comply with the standards specified in the documents. 

 

These notes are intended only as information for the Procuring Entity or the person drafting 

the Bidding Documents.  They should not be included in the final Bidding Documents. 
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Section VI. Specifications 

 
ID No. Description Unit Qty 

A.1.1 (3) Construction of Field Office for the Engineer LS 1.00 

B3 Permits and Clearances LS 1.00 

B.4 (8) Permanent Monuments and Markers LS 1.00 

B.5 Project Billboard / Signboard Each 1.00 

800 (2) Occupational Safety & Health Program LS 1.00 

100(3)a2 Individual Removal of Trees LS 1.00 

101 (1) Removal of Structure and Obstruction LS 1.00 

103(1)a Structure Excavation (Common Soil) Cu.m. 320.00 

104(2)d Embankment from Borrow Cu.m 116.00 

804(1)a Embankment from Structure Excavation Cu.m 36.29 

804(4) Gravel Fill and Bedding Cu.m. 38.00 

900(1)a1 Structural Concrete (Col. Footing, Tie Beam, Column, SOG, 
Patways and Conc. Gutter -Class A, 28 days) 

Cu.m. 78.30 

902 (1) Reinforcing Steel (Deformed) - Grade 40 Kg 9,165.51 

903(2) Formworks and Falseworks Sq.m. 477.86 

1001(8) Sewer Line Works LS 1.00 

1004(2) Finishing Hardware set 74.00 

1010(4) Wooden Doors and Frames LS 1.00 

1010(2)b Aluminum Glass Door (Swing Type - includes Grills) Sq.m. 9.62 

1008 Aluminum Glass Window (Sliding includes Steel Grills) Sq.m. 65.88 

1014 Prepainted Metal Sheets (Rib Type, Long Span-above 
0.427 thick 

Sq.m 244.80 

1027(1) Cement Plaster Finish Sq.m. 805.72 

1043(1) PVC Doors and Frames LS 1.00 

1046 125mm CHB Non-load Bearing (Including Reinforcing 
steel) 

Sq.m. 608.14 

1047(1) Structural Steel Roof Framing LS 1.00 

1018 Unglazed Tiles Sq.m. 252.34 

1018(1) Glazed Tiles Sq.m. 23.42 

1003(1) 4.5mm Fiber Cement Board/4.5mm Marine plywood on 
Metal Frame Ceiling 

Sq.m. 240.00 

1001(9) Strom Drainage and Downspout LS 1.00 

1002(6) Cold Water Line Pipes and Fittings LS 1.00 

1002(5) Plumbing Fixtures LS 1.00 

1032(1)a Painting Works (Masonry Painting) Sq.m. 1,050.00 

1032(1)b Painting Works (Wood Painting) Sq.m. 58.80 

1032(1)c Painting Works (Metal Painting) Sq.m. 71.91 

401(5) Pedestrian Railings & Others LS 1.00 

1100(30) Conduit Works, Boxes and Fittings LS 1.00 

1101(33) Wires and Wiring Devices LS 1.00 

1102(1) Panel Board with Main Breaker/Branches LS 1.00 

1103(1) Lighting Fixtures and Lamps LS 1.00 
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Section VII. Drawings 
 

[Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached 

to this section, or annexed in a separate folder.] 
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Section VIII. Bill of Quantities 
 

 

Notes on the Bill of Quantities 
 

Objectives 

 

The objectives of the Bill of Quantities are: 

 

a. to provide sufficient information on the quantities of Works to be performed to 

enable Bids to be prepared efficiently and accurately; and 

 

b. when a Contract has been entered into, to provide a priced Bill of Quantities for use 

in the periodic valuation of Works executed. 

 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 

sufficient detail to distinguish between the different classes of Works, or between Works of 

the same nature carried out in different locations or in other circumstances which may give 

rise to different considerations of cost.  Consistent with these requirements, the layout and 

content of the Bill of Quantities should be as simple and brief as possible. 

 

Daywork Schedule 

 

A Daywork Schedule should be included only if the probability of unforeseen work, outside 

the items included in the Bill of Quantities, is high.  To facilitate checking by the Entity of 

the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise 

the following: 

 

a. A list of the various classes of labor, materials, and Constructional Plant for which 

basic daywork rates or prices are to be inserted by the Bidder, together with a 

statement of the conditions under which the Contractor will be paid for work 

executed on a daywork basis. 

 

b. Nominal quantities for each item of Daywork, to be priced by each Bidder at 

Daywork rates as Bid.  The rate to be entered by the Bidder against each basic 

Daywork item should include the Contractor’s profit, overheads, supervision, and 

other charges. 

 

Provisional Sums  

 

A general provision for physical contingencies (quantity overruns) may be made by 

including a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency 

allowance for possible price increases should be provided as a provisional sum in the 

Summary Bill of Quantities.  The inclusion of such provisional sums often facilitates 

budgetary approval by avoiding the need to request periodic supplementary approvals as the 

future need arises.  Where such provisional sums or contingency allowances are used, the 

SCC should state the manner in which they will be used, and under whose authority (usually 

the Procuring Entity’s Representative’s). 
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The estimated cost of specialized work to be carried out, or of special goods to be supplied, 

by other contractors should be indicated in the relevant part of the Bill of Quantities as a 

particular provisional sum with an appropriate brief description.  A separate procurement 

procedure is normally carried out by the Procuring Entity to select such specialized 

contractors.  To provide an element of competition among the Bidders in respect of any 

facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 

Contractor for the use and convenience of the specialist contractors, each related provisional 

sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a 

sum for such amenities, facilities, attendance, etc. 

 

Signature Box 

 

A signature box shall be added at the bottom of each page of the Bill of Quantities where the 

authorized representative of the Bidder shall affix his signature.  Failure of the authorized 

representative to sign each and every page of the Bill of Quantities shall be a cause for 

rejection of his bid. 

 

These Notes for Preparing a Bill of Quantities are intended only as information for the 

Procuring Entity or the person drafting the Bidding Documents.  They should not be included 

in the final documents. 
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Bill of Quantities 
 

                Name of Project : 2021-08: Upgrading Indoor and Controlled Button 
Mushroom Production Facility for Bayombong Campus 

Location   : NVSU Bayombong, Nueva Vizcaya________ 

Mode of Implementation : Public Bidding_________________________ 

Source of Fund   : Trust Fund___________________________  

Number of Calendar Days to Complete: 180 calendar days_______________ 

Approved Budget for Contract       :Php4,907,500.00 
 

ID No. Description Unit Qty Unit Cost Amount 

A.1.1 (3) Construction of Field Office for the 
Engineer 

LS 1.00 
  

B3 Permits and Clearances LS 1.00 
  

B.4 (8) Permanent Monuments and Markers LS 1.00 
  

B.5 Project Billboard / Signboard Each 1.00 
  

800 (2) Occupational Safety & Health Program LS 1.00 
  

100(3)a2 Individual Removal of Trees LS 1.00 
  

101 (1) Removal of Structure and Obstruction LS 1.00 
  

103(1)a Structure Excavation (Common Soil) Cu.m. 320.00 
  

104(2)d Embankment from Borrow Cu.m 116.00 
  

804(1)a Embankment from Structure 
Excavation 

Cu.m 36.29 
  

804(4) Gravel Fill and Bedding Cu.m. 38.00 
  

900(1)a1 Structural Concrete (Col. Footing, Tie 
Beam, Column, SOG, Patways and 
Conc. Gutter -Class A, 28 days) 

Cu.m. 78.30 
  

902 (1) Reinforcing Steel (Deformed) - Grade 
40 

Kg 9,165.51 
  

903(2) Formworks and Falseworks Sq.m. 477.86 
  

1001(8) Sewer Line Works LS 1.00 
  

1004(2) Finishing Hardware set 74.00 
  

1010(4) Wooden Doors and Frames LS 1.00 
  

1010(2)b Aluminum Glass Door (Swing Type - 
includes Grills) 

Sq.m. 9.62 
  

1008 Aluminum Glass Window (Sliding 
includes Steel Grills) 

Sq.m. 65.88 
  

1014 Prepainted Metal Sheets (Rib Type, 
Long Span-above 0.427 thick 

Sq.m 244.80 
  

1027(1) Cement Plaster Finish Sq.m. 805.72 
  

1043(1) PVC Doors and Frames LS 1.00 
  

1046 125mm CHB Non-load Bearing 
(Including Reinforcing steel) 

Sq.m. 608.14 
  

1047(1) Structural Steel Roof Framing LS 1.00 
  

1018 Unglazed Tiles Sq.m. 252.34 
  

1018(1) Glazed Tiles Sq.m. 23.42 
  

1003(1) 4.5mm Fiber Cement Board/4.5mm 
Marine plywood on Metal Frame 
Ceiling 

Sq.m. 240.00 
  

1001(9) Strom Drainage and Downspout LS 1.00 
  

1002(6) Cold Water Line Pipes and Fittings LS 1.00 
  

1002(5) Plumbing Fixtures LS 1.00 
  

1032(1)a Painting Works (Masonry Painting) Sq.m. 1,050.00 
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1032(1)b Painting Works (Wood Painting) Sq.m. 58.80 
  

1032(1)c Painting Works (Metal Painting) Sq.m. 71.91 
  

401(5) Pedestrian Railings & Others LS 1.00 
  

1100(30) Conduit Works, Boxes and Fittings LS 1.00 
  

1101(33) Wires and Wiring Devices LS 1.00 
  

1102(1) Panel Board with Main 
Breaker/Branches 

LS 1.00 
  

1103(1) Lighting Fixtures and Lamps LS 1.00 
  

 

      
 TOTAL BID 

COST:   
 

 

Prepared By:  

________________________________ 
Civil Engineer 
 
PRC No.: _________________________ 
PTR No.: _________________________ 
 
Submitted by: 
 
_____________________________________ 
General Manager/Authorized Representatives 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

35 

 

`UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Construction of Field Office for the Engineer   
COST SHEET ID A.1.1 (3)      
QUANTITY  1 LS     

     PRODUCTION RATE: LS 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY 
UNIT 
PRICE 

TOTAL 
COST 

            

Construction of 4mx6m temporary field office        

USED: GI Pipes, 1 ½" Ø schedule 20  pc 18    

  Swivel Clamp, 1 ½" Ø  pc 60    

  Portland Cement, 40kg/bag  bags 3    

  
Prepainted Roofing Sheet, 0.50mm 
thickx6m pc 4    

  C-purlins, 1mmx2"x3" x 6m  pc 5    

  Tie Wire, # 16  kg 3    

NOTE: 

This Temporary facility shall be left 
at the site after the construction 
unless otherwise        

  
instructed to removed and 
turnover to PPSDS office.        

  

Refer to the PPSDS for the 
sletch plan of this Temporary 
office.         

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Labor         

  Unskilled Labor         

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL     QUANTITY Hourly Total 

        
No. of  
Equip't 

Total  
Hours Rate  Cost 

               

SUB - TOTAL ( C )            

TOTAL DIRECT COST (A + B + C)          

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

              

      UNIT COST   
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Permits and Clearances      
COST SHEET ID B3      
QUANTITY  1 LS     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY 
UNIT 
PRICE 

TOTAL 
COST 

  Permit Fees including professional fees  LS 1    

  for electrical Plans (BP & OP), Plumbing         

  Plans and forms.        

NOTE:           

1. This include photo copying of plans and other documents.        
2. The contractor is incharged for the preparation of As-Built 
Plans.        
3. Construction Logbook shall also be provided and shall be filled-
up by the supervising engineer indicating daily construction 
activities.       

           

SUB-TOTAL (A)            

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Liason Officer          

              

SUB-TOTAL (B)            

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of  
Equip't 

Total  
Hours Rate  Cost 

               

               

               

SUB - TOTAL ( C )         

TOTAL DIRECT COST (A + B + C)         

         
ADD: INDIRECT 
COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    
TOTAL INDIRECT 
COST       

          TOTAL COST (D + E)  

               

      UNIT COST   
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Permanent Monuments and Markers    
COST SHEET ID B.4 (8)      
QUANTITY  1 LS     

     PRODUCTION RATE:  

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY 
UNIT 
PRICE 

TOTAL 
COST 

  
Acrylic Glass/Plastic Building Marker with complete 
content, screws, and other accessories. See existing 
samples. each 1   
It Shall be 30cm x 40cm. Unit cost shall include 
installation and rental of equipment’s for drilling.      

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

               

               

SUB-TOTAL (B)             

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

               

               

SUB - TOTAL ( C )             

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    
TOTAL INDIRECT 
COST       

          
TOTAL COST (D 

+ E)   

              

          UNIT COST   
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Project Billboard / Signboard    
COST SHEET ID B.5      
QUANTITY  1 Each     

     PRODUCTION RATE:  

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY 
UNIT 
PRICE 

TOTAL 
COST 

Framed Tarpaulin project signboard complete        

  
content (Use DPWH 
Standard).  each 1   

  This shall be installed at the very start of      

  the construction activity.       

          

  Note:        

  

Tarpaulin shall be framed with 2" x 2" 
Lumber and placed on a visible area to 
serve it purpose.      

  

Safety signed boards shall be provided 
and placed in a  working area for laborers 
information’s.      

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Carpenter            

              

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

               

               

               

SUB - TOTAL ( C )             

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

      UNIT COST   



 

39 

 

UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Occupational Safety & Health Program   

COST SHEET ID 800 (2)      

QUANTITY  1 LS     

     PRODUCTION RATE:  

     NUMBER OF HOURS:  

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

  Hard Hats, DTI Certified each 15    

  

Safety/Warning 
Signages, 3'x4' - 
Tarpaulin each 4    

  
Safety Gloves, Rubber 
Palm pair 30    

  Safety Shoes, Steel Toe pair 15    

  
Safety best, 
approved/assign Color pc 15    

          

  
1. Safety/Warning 
Signages shall be posted        

  
    on working areas with 
high risk of accidents.        

  

2. All items such as 
gloves, shoes and best 
shall be provided and 
use by all laborers while 
working.        

  

3. Logbook shall be 
provided to show that 
the laborer received its 
safety kits. The logbook 
shall be part of the 
construction logbook to 
be submitted at PPSDS.        

  

4. Hard Hats shall be 
turned over to the 
PPSDS office in 
undamaged condition.        

  

5. Laborers with no PPE 
shall not be allowed to 
work.        

  

6. Not compliance to 
this item shall reflect to 
the contractor 
performance.        

           

SUB-TOTAL (A)           
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B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

Safety Officer (Part Time)          
Note: Part time Safety officer 
shall report once a week          
and conduct "Tool Box Meeting" 
in compliance to the           
minimum Health Safety Standard 
against Covid-19          

and Dole requirements.          
This item shall not be claim 
without compliance to the above 
concern.          

              

SUB-TOTAL (B)            

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

               

              

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         
ADD: INDIRECT 
COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    
TOTAL INDIRECT 
COST       

          

TOTAL 
COST (D + 

E)    

         

          UNIT COST    
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Individual Removal of Trees    

COST SHEET ID 100(3)a2      

QUANTITY  1 LS     

     PRODUCTION RATE: pc/Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

            

            

            

SUB-TOTAL (A)             

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Leadman            

  Skilled Laborer          

  Laborer            

              

SUB-TOTAL (B)            

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

  
Chain 
Saw     1      

  Minor Tools   1 LS    

              

SUB - TOTAL ( C )            

TOTAL DIRECT COST (A + B + C)          

          

ADD: INDIRECT COST        

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          
TOTAL COST 

(D + E)   

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Removal of Structure and Obstruction    
COST SHEET ID 101 (1)      
QUANTITY  1 LS     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

Note: Demolition of existing structure on the 
area 
Documentation in all phases of works 
shall be done. 
Coordinate to PPSDS for the Structure to 
be demolished. 

       

         

         

         

            

SUB-TOTAL (A)             

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Leadman     1      

  Laborer     4      

              

SUB-TOTAL (B)            

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  

 

 

 



 

43 

 

UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Structure Excavation (Common Soil)   
COST SHEET ID 103(1)a      
QUANTITY  320 Cu.m.     

     PRODUCTION RATE: Cu.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

Column           
CF 1 1.2 1.2 1.2 14 24.192 

  

CF2 1.2 1.2 1.2 14 24.192 
  

WF - 1 0.3 0.8 3 23 16.56 
  

WF - 2 0.3 0.8 3 13 9.36 
  

 
0.3 0.8 1 4 0.96 

  

Septic Tank 1.2 3 1.8 1 6.48 
  

WB 0.8 0.8 0.8 7 3.584 
  

Earth 
moving 

26 1.5 12 
 

234 
  

     
319.328 

  

            

SUB-TOTAL (A)             

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman            

  Laborer            

              

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

  Backhoe (0.80 Cu.m.)   1      

  Dump Truck (3.0 Cu.m.)   1      

  Minor Tools   1 LS    

              

SUB - TOTAL ( C )            

TOTAL DIRECT COST (A + B + C)          

         

ADD: INDIRECT COST        

     1. OCM     

     2. Contractor's Profit    

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

          

          UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Embankment from Borrow    
COST SHEET ID 104(2)d      
QUANTITY  116 Cu.m      

     PRODUCTION RATE: Cu.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  Mixed Sand and Gravel  cu.m. 116    

           

  Note:         

  

Excavated soil shall be used as fill 
materials but it shall be mixed with gravel 
materials.       

           

SUB-TOTAL (A)            

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               
  Leadman            
  Laborer            

              

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

  Backhoe (0.80 Cu.m.)   1     

  Plate Compactor (5HP)   1     

  Minor Tools         

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          
UNIT 
COST   

 

 

 



 

45 

 

UNIT PRICE ANALYSIS 

        

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Embankment from Structure Excavation   
COST SHEET ID 804(1)a      
QUANTITY  36.288 Cu.m     

     

PRODUCTION 
RATE:  Cu.m./Hr. 

     

NUMBER OF 
HOURS:  Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  Note:          

  

Excavated soil shall be used as fill 
materials but it shall be mixed with 
gravel  materials        

            

SUB-TOTAL (A)             

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman            

  Laborer            

              

SUB-TOTAL (B)            

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

  Backhoe (0.80 Cu.m.)   1      

  
Plate Compactor 
(5HP)   1      

  Minor Tools          

              

SUB - TOTAL ( C )            

TOTAL DIRECT COST (A + B + C)          

          

ADD: INDIRECT COST        

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          
TOTAL COST 

(D + E)   

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Gravel Fill and Bedding      
COST SHEET ID 804(4)      
QUANTITY  38.00 Cu.m.     

     PRODUCTION RATE: Cu.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

  Gravel Materials (Max. 50mm)  cu.m. 38   

          

Note:  
Quantities for this item shall be subject to 
actual computation:      

            

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman     1     

  Laborer     3     

             

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Plate Compactor 5HP   1     

  Minor Tools   1 LS   

               

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit  

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS 
Structural Concrete (Col. Footing, Tie Beam, Column, SOG, Patways and Conc. Gutter -
Class A, 28 days) 

COST SHEET ID 900(1)a1      
QUANTITY  78.3 Cu.m.     

     PRODUCTION RATE: Cu.m./Hr. 

     NUMBER OF HOURS: Hr. 

        
A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

           

  Portland Cement, Holcim  bags 666    

  Screened Gravel, G-1  Cu.m. 42    

  Screened Sand, S-1  Cu.m. 83    

  Sahara Cement  bag 62    

            

Scope:           

  

Column Footing, Tie Beam, Column, SOG 
incl. ramps, Beam, concrete gutter, path 
walk and septic tank, lavatory tables, 
Catch basin, etc.      

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Laborer        

  Laborer           

             

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

  Concrete Mixer, 1 bagger   1     

  
Minor Tools (Concrete 
Vibrator)         

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)        

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Reinforcing Steel (Deformed) - Grade 40    
COST SHEET ID 902 (1)      

QUANTITY  

                                    
9,165.51  Kg     

    PRODUCTION RATE: 71.719 Kg/Hr. 

    NUMBER OF HOURS: 127.80 Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  
Deformed Reinforcing Steel, 
Assorted  kgs   9,165.51    

  
Cut-off Saw, Bosch GCO 220 14" 
(2200W) set           1.00    

  # 16 Galvanized Iron Wire  kg      184.00    

  
Consumables (rust remover, 
etc.)  LS 1   

            

Scope: 16mm 12mm 10mm        

Col. FT: 
        

56.00           

TB: 131  269        

Column: 112 224 75        

RB: 160 48 196        
Conc. 

Gutter:  20 28        

Wall FT:   110              

SOG:   120        
Septic 
Tank:   10        

Dowels: 
Lav. 

Table  30        

CB   44.352        

  
      

459.00  292 882.352        

            

NOTE: 
 All RSB to be used shall be "STANDARD" 
with DTI certification.         

  
 All RSB from 12mm Ø-16mm Ø shall be 
Grade 40         

           

SUB-TOTAL (A)            

 

 

 

 



 

49 

 

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Leadman           

  Skilled Laborer         

  Laborer           

             

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

  Minor Tools            

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Formworks and Falseworks    
COST SHEET ID 903(2)      
QUANTITY  477.86 Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        
A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  
Phenolic Board Crocodile, 3/4" 
thick  pc 

        
60.00    

  Good Lumber, Assorted  bd.ft. 
     

600.00    

  CW Nails, Assorted  kg 20   

  Consumables (Tie Wires, etc.)  LS 1   

Scope:         

TB: 
        

99.60         

Column: 151.2        

R- Beams: 132.8        
Conc. 

Gutter: 72        
Lav. 

Tables: 5.76 Bond Beam: 8.5      
Septic 
Tank: 8        

  
      

477.86  Sq.m.       

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

Installation:             

  Leadman           

  Skilled Laborer         

  Unskilled Laborer         

Stripping            

  Leadman           

  Unskilled Laborer         

             

SUB-TOTAL (B)           
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C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

Scaffolding Rental includes the following:           

 

H-Frames w/ cross brace & joint 
pins   1 LS   

 

GI Pipes w/ Swivel Clamps, 
Assprted Size         

 

Shoring Jack w/ complete 
accessories         

 Tie Rod w/ Wing Nut           

              

NOTE: 

This Includes scaffoldings for 
erection of trusses, painting 
works and ceiling works.           

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit  

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 
        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Sewer Line Works (DWV Piping System)   

COST SHEET ID 1001(8)      
QUANTITY 

 
1.00 LS   

   

     PRODUCTION RATE: LS 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  uPVC Pipes, 100mm Ø serries 100  pc 6   

  uPVC Pipes, 50mm Ø serries 100  pc 30   

  uPVC Wye, 4" Ø  pc 1   

  uPVC Bent, 4" Ø 45degree  pc 4   

  uPVC Wye Reducer, 4" Ø x 2" Ø  pc 5   

  uPVC Bent, 2" Ø 45degree  pc 5   

  uPVC Elbow, 2" Ø  pc 12   

  uPVC Wye, 2" Ø  pc 12   

  Clean Out Plug, 4" Ø  pc 7   

  Clean Out Plug, 2" Ø  pc 6   

  P-Trap, 2" Ø  pc 10   

  PVC Solvent Cement  can 6   

  Miscellaneous (others fittings)  LS 1   

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Construction Foreman         

  Skilled Laborer         

  Laborer           

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

  Minor Tools    1     

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

ADD: INDIRECT COST      

     1. OCM    

     2. Contractor's Profit   

     3. VAT    
TOTAL INDIRECT 
COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Finishing Hardware      
COST SHEET ID 1004(2)      
QUANTITY  74.00 set      

     PRODUCTION RATE: Set/hr 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            
Door Hinges, Stanley 3.5"x3.5" - HD  pair 45   

Door Knob, Kwikset  set 15   
Hydraulic Door Closer, Yale Heavy Duty  set 14   

Consumables (Srews,   LS 1   

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Included in item 1010(2)b           

               

SUB-TOTAL (B)             

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

             

SUB - TOTAL ( C )         

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST      

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST      

          TOTAL COST (D + E)   

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Wooden Doors and Frames   
COST SHEET ID 1010(4)      

QUANTITY  1.00 LS      

     PRODUCTION RATE: LS 

  26.838   NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            
0.85mx2.10 Wooden Panel Door including Jamb set 12.00    

  Jamb shall be 2"x5" Tanguile         

1.68x2.10 Wooden Panel Door including Jamb set 1    

  Jamb shall be 2"x5" Tanguile         

0.90x2.10 Wooden Panel Door including Jamb set 1    

  Jamb shall be 2"x5" Tanguile        

  Consumables  LS 1   

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Construction Foreman         

  Skilled Laborer         

  Laborer           

             

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools         

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit  

     3. VAT    
TOTAL INDIRECT 
COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Aluminum Glass Door (Swing Type - includes Grills)   
COST SHEET ID 1010(2)b      
QUANTITY 

 
9.62 Sq.m. 

 

   

     PRODUCTION RATE: LS 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            
Aluminum Framed Glass Door Complete with 
concealed door closer, handle, threshold, door lock 
and other acc. Sq.m. 

          
9.62    

This include grills. It shall be 10mm Sq. bar 
framed with flat bar spaced @ 0.125 attached 
to the door frame.         

          

SUB-TOTAL (A)           

B. LABOR COST  QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Included in the materials cost           

               

SUB-TOTAL (B)             

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools    1     

             

SUB - TOTAL ( C )         

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM     

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST      

          TOTAL COST (D + E)  

         

          
UNIT 
COST   
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UNIT PRICE ANALYSIS 

        

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Aluminum Glass Window (Sliding includes Steel Grills)   
COST SHEET ID 1008      

QUANTITY  

                                         
65.88  Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            
  
Aluminum Glass Window (Sliding Type) with 
Transom and complete acc. Sq.m.         65.88    

  Consumables  LS           1.00    

          

          

SUB-TOTAL (A)          

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               
 Construction Foreman         

Skilled Laborer         

Unskilled Laborer         

             

SUB-TOTAL (B)          

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools          

SUB - TOTAL ( C )          

TOTAL DIRECT COST (A + B + 
C)        

         

ADD: INDIRECT COST      

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST      

          TOTAL COST (D + E)  

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Prepainted Metal Sheets (Rib Type, Long Span-above 0.427 thick  
COST SHEET ID 1014      

QUANTITY  

                                       
244.80  Sq.m     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

Prepainted Metal Sheets (Rib Type, Long         

Span-above 0.50 thck)  Sq.m. 244.80    

Tek Screw, 12mm x 2 ½"- 500pc/box  box 5.00    

  Consumables  LS 1   

          

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Laborer         

  Laborer           

             

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Cement Plaster Finish    
COST SHEET ID 1027(1)      

QUANTITY  

                                       
805.72  Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  Portland Cement, Holcim  bags      266.00    

  Fined Sand, Washed sand  Cu.m.         22.00    

  Consumables   LS           1.00    

            

            

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Leadman           

  Skilled Laborer         

  unskilled Laborer         

             

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools   1 LS   

             

  
Scaffolding are included in 
false work rentals         

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS PVC Doors and Frames    
COST SHEET ID 1043(1)      
QUANTITY 

 
1.00 LS     

  3.15   PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            
PVC Doors and Frames Complete with hinges, 
door lock and other accessories.  Set 2   

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Leadman           

  Skilled Laborer         

  Laborer           

             

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          
UNIT 
COST   
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS 125mm CHB Non-load Bearing (Including Reinforcing steel)  

COST SHEET ID 1046      

QUANTITY  

                                       
608.14  Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  Portland Cement, 40kg/bag (Holcim) bags 457   

  CHB, 125mm thk  pcs   7,982.00     

  Screened Sand, S-1  Cu.m.         25.00     

      534.00  10mm Ø RSB - Grade 33  Kgs   1,970.37     

  Tie Wire, # 16  kgs         16.00     

           

NOTE:          
RSB @ every 3 layers of CHB for Hor. Bars & @ 
0.60m for vert. bars       

SUB-TOTAL (A)            

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

              

  Leadman            

  Skilled Laborer          

  Laborer            

              

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of  

Equipment 
Total 
Hours 

Rate  Cost 

               

  One-bagger Mixer   1     

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST      

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST      

          TOTAL COST (D + E)  

         

     UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Structural Steel Roof Framing   
COST SHEET ID 1047(1)      
QUANTITY 

 
1.00 LS     

  2,611.06 kg 
 

PRODUCTION RATE: kg/Hr. 

     NUMBER OF HOURS: Hr. 

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

4.43 Angle Bar, 6mm x 50mm x 50mm kg 1169.52    

3.52 Angle Bar, 6mm x 40mm x 40mm kg 316.8    

2.6 C-Purlins, 1.50mm x 50mm x 100 kg 1060.8    

  
Welding Machine, Inveter Type - 
300Amp set 2    

  
Cut-off Saw, Bosch GCO 220 14" 
(2200W) set 1    

  Welding Rod. E6013 box 15    

  Sag Rod, 12mm Ø kg 63.936    

  Epoxy Metal Primer, Gray gal 12    

  
Consumables (Paint Brush, Thinner, 
Grinding Disc, etc.) LS 1    

            

Scope: Trusses, Lateral Struts, Cleats, etc.        

  
All AB & C-purlins shall be painted 
immediately after delivered at site.        

  
Repainting also shall be done after 
fabrication & installation.        

  
All trusses shall be fully welded in all 
connections.        

NOTE: 
Welding Machine & Cut-off shall be 
brand new and it shall be        

  
turn over to the PPSDS office with 
certificate after completion         

  
of the project with 
no damages.        

SUB-TOTAL (A)            

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Fabrication:          

  Leadman            

  Skilled Laborer          

  Unskilled            

              

  Erection:            

  Skilled laborer          

  Unskilled Laborer          

Note: 
Include labor for 
painting           
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SUB-TOTAL (B)           
                          
-    

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

               

  Minor Tools   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          
UNIT COST 
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Unglazed Tiles      
COST SHEET ID 1018      
QUANTITY  252.34 Sq.m.      

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  
Ceramic Tiles, 40cmx40cm - 
Mariwasa 

 
pcs 1,656.00  

 

  Portland Cement, Holcim 
 

bags 83.00   

  Tile Adhesive, ABC 
 

bags 43.00   

  Fine Sand, Screened Sand 
 

cu.m. 8.00   

  
Tile Grout, 2kg/bag - approved 
color 

 
bags 32.00  

 

  Consumables 
 

LS 1   

Scope: All interior room and entrance       

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Leadman           

  Skilled Laborer         

  Laborer           

             

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools         

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          
TOTAL COST (D + E) 

   

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Glazed Tiles      
COST SHEET ID 1018(1)      
QUANTITY  23.42 Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

      

A. MATERIALS     UNIT QTY 
UNIT 
PRICE 

TOTAL 
COST 

          

  Ceramic Tiles, 40cmx40cm - Mariwasa pcs      154.00    

  Portland Cement, Holcim  bags           8.00    

  Tile Adhesive, ABC  bags           4.00    

  Fine Sand  cu.m.           1.00    

  Tile Grout, approved color  bags           3.00    

  Consumables  LS 1   

Scope:         

  
CR Walls, Concrete Lavatory tables, Wash 
area, etc.      

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman            

  Skilled Laborer          

  Laborer            

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

  Minor Tools          

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

          

ADD: INDIRECT COST        

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

       

     UNIT COST  
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UNIT PRICE ANALYSIS 

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS 4.5mm Fiber Cement Board/4.5mm Marine plywood on Metal Frame Ceiling 

COST SHEET ID 1003(1)      
QUANTITY  240.00 Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE 
TOTAL 
COST 

            

  4.5mm x 4' x 8' Fiber Cement Board  pc         92.00    

  
Double Metal Furring, 
0.60mmx18mmx50mmx5.0m pc      272.00    

  Carrying Channel, 0.80mm x 12mmx38mmx5m pc 86.00   

16pc C-Purlins, 1.2mm x 50mm x100mm  kg      249.60    

  Welding Rod, E6013  kg           5.00    

  Wall Angle, 0.80mm x 48mm  pc         58.00    

  Metal Screw, 40 x 4.80mm  pc      960.00    

  Blind Rivet, 1/8 x 3/4" (500pc/box)  box           7.00    

  Consumables (Grinding disc, Drill bit, etc.) LS 1   
          

Note:  
C-purlins shall be used for anchorage of ceiling 
hangers (carrying channel).      

  It shall be placed above the bottom Chord.      

  refer to PPSDS for the spacing and location.      

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Laborer         
  Laborer           

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

  Minor Tools ( Electric Drill, etc.)   1 LS   

  
Scaffolding are included in False 
work rentals         

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Strom Drainage and Downspout   
COST SHEET ID 1001(9)      
QUANTITY  1.00 LS     

     PRODUCTION RATE: Ln.m. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

HP uPVC Pipes, 4" Ø  pc 12    

DS uPVC Pipes, 4" Ø  pc         14.00     

  uPVC Elbow, 4" Ø  pc         21.00     

  PVC Solvent Cement,   can           3.00     

2 Flat Bar, 3mm x 1" x6m  kg           7.56     

  Dyna Bolt, 5/16 Ø x 3"  pc         42.00     

  Metal Primer, gray  Lit           1.00     

           

           

SUB-TOTAL (A)            

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

               

  Leadman            

  Skilled Laborer          

  Laborer            

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

               

  
Minor Tools (H-frames, 
Electric Drill, Etc.)   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

         UNIT COST   
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Cold Water Line Pipes and Fittings    
COST SHEET ID 1002(6)      
QUANTITY  1.00 LS     

  35.00  PRODUCTION RATE: 1 Set/Hr. 

    NUMBER OF HOURS: 35.00 Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

  PPR Pipes, 3/4" Ø PN 20  pc         20.00    

  PPR Pipes, 1/2" Ø PN 20  pc         15.00    

  PPR Tee, 1/2" Ø  pc           9.00    

  PPR Elbow, 1/2" Ø  pc         12.00    

  PPR Cap, 1/2" Ø  pc         10.00    

  Feamale Threaded Tee, 1/2" Ø  pc         10.00    

  
Altecnic Class A 15L/h Water Meter 3/4 
in BSPP Male set 1   

  Gate Valve, 3/4" Ø  set 1   

  Gate Valve, 1/2" Ø  set 2   

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Laborer         

  Laborer           

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools        

               

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

         UNIT COST  
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Plumbing Fixtures      
COST SHEET ID 1002(5) 

 

    
QUANTITY 1.00 LS 

    

  15.00 set  PRODUCTION RATE: Set/Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

Ceramic Dual Flush Water Closet w/ acc. set 2   

  (Water Saving Toilet Bowl)       

  
HCG Seira L51NSL(28mm) small size 
lavatory set 2   

  Vivari Elba Wall Hung Urinals  set 1   

  Floor Drain, Stainless  set 6   

  HCGSoap holder,  set 2   

  HCG Tissue Holder  set 2   

  
Universal Single Handle Kitchen Faucet  
Sink Faucet with Pull Down Sprayer set 3   

  
GRIPO New high quality sus 304 stainless  
single cold lavatory faucet GP256SFB set 2   

  Miscellaneous (other fittings)  LS 1   

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman         

  Skilled Laborer         

  Laborer           

SUB-TOTAL (B)           

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools   1 LS   

SUB - TOTAL (C )           

TOTAL DIRECT COST (A + B + C)         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit  

     3. VAT    

TOTAL INDIRECT COST      

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Painting Works (Masonry Painting)    
COST SHEET ID 1032(1)a      
QUANTITY 

 
1,050.00 Sq.m. 

    

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

  Flat Latex Paint, Boysen 
 

gal 42.00   

  Patching Compound, 20 kg 
 

gal 14.00   

  Semi Gloss Latex (two coat only) gal 84.00   

  Tinting Color, Assorted 
 

lit 24.00   

  
Consumable (Paint Brush, Rollers, 
Sand Papers, etc) 

LS 1.00 
  

  This include ceiling         

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Laborer         
  Laborer           

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools           

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

          

ADD: INDIRECT COST        

     1. OCM     

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Painting Works (Wood Painting)    

COST SHEET ID 1032(1)b      
QUANTITY  58.80 Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

             
Glazing Putty 

 
gal 3.00    

Flat Wall Enamel, Boysen 
 

gal 3.00    
Enamel Quick Dry, Boysen 

 
gal 3.00    

Paint Thinner 
 

gal 15.00    
Tinting Color , 1/4 Lit 

 
can 8.00    

Consumables (Sand Papers, etc.) 
 

LS 1.00   

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman            

  Skilled Laborer          

  Laborer            

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Painting Works (Metal Painting)    
COST SHEET ID 1032(1)c      

QUANTITY  

                                         
71.91  Sq.m.     

     PRODUCTION RATE: Sq.m./Hr. 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY 
UNIT 
PRICE TOTAL COST 

  
Railings, window grills, and other expose 
metal      

  Epoxy Metal Primer  gal           4.00    

  Enamel Quick Dry, Boysen black  gal           4.00    

  Paint Thiner  gal           5.75    

  
Consumables (Grinding Disc, sand papers, 
etc.) LS           1.00    

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Laborer         

  Laborer           

             

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment Total Hours Rate  Cost 

  Minor Tools    1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

          

ADD: INDIRECT COST        

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Pedestrian Railings & Others    

COST SHEET ID 401(5)      

QUANTITY  

                                            
1.00  LS     

     PRODUCTION RATE: LS 

     NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  GI Pipe, 32mm Ø Schedule 40  pc         10.00    

  Welding Rod, E6013  kg           5.00    

  Epoxy Metal Primer, Gray  gal           1.00    

  Paint thinner  gal           1.00    

  Consumables  LS           1.00    

          

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

              

  Leadman            

  Skilled Laborer/Welder          

  Laborer            

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools    1 LS    

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST   
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Conduit Works, Boxes and Fittings     
COST SHEET ID 1100(30)      
QUANTITY  1.00 LS     

  

  

 PRODUCTION RATE: Ln.m./Hr 

  118 Ln.m.  NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  32mmØ uPVC   Thick Wall (3m) pc 2.00   

  25mmØ uPVC   Thick Wall (3m) pc 16.00   

  20mmØ uPVC   Thick Wall (3m) pc 100.00   

  32mmØ uPVC   Long Elbow 
 

pc 2.00   

  25mmØ uPVC   Long Elbow 
 

pc 8.00   

  20mmØ uPVC   Long Elbow 
 

pc 50.00   

  
32mmØ uPVC Male Threaded Adaptor 
with locknut 

pc 2 
  

  
25mmØ uPVC Male Threaded Adaptor 
with locknut 

pc 45 
  

  
20mmØ uPVC Male Threaded Adaptor 
with locknut 

pc 50 
  

   Junction Box  pc 150   

  2" x 4" Utility Box, deep type  pc 150   

  400 ml.PVC Solvent  can 20   

  32mmØ Entrance Cap with Adaptor pc 2   

  Tie Wire kg 10   

  
secondary rack with spool insulator, 3w, 
w/ complete accessories (bolt, nuts etc.) set 2   

  Consumables   LS 1   

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman/ Master Electrician          

  Skilled Laborer          

  UnSkilled Laborer          

SUB-TOTAL (B)            

C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

  Minor Tools    1 LS    

SUB - TOTAL ( C )          
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TOTAL DIRECT COST (A + B + C)          

         
ADD: INDIRECT 
COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    
TOTAL 
INDIRECT COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        

JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Wires and Wiring Devices    
COST SHEET ID 1101(33) 

 

    
QUANTITY 

 
1.00 LS     

     PRODUCTION RATE: Ln.m./Hr. 

  5208.0492 Ln.m.  NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  50mm² THWN Copper Wire  Ln.m. 90    

  50mm² THHN Copper Wire  Ln.m. 30    

  22mm² THWN Copper Wire  Ln.m. 10    

  30mm² THHN Copper Wire  Ln.m. 80    

  8.0mm² THHN Copper Wire  Ln.m. 160    

  8.0mm² THW Copper Wire  Ln.m. 150    

  5.5mm² THHN Copper Wire  Ln.m. 325    

  3.5mm² THW Copper Wire  Ln.m. 165    

  3.5mm² THHN Copper Wire  Ln.m. 1940    

  2.0mm² THW Copper Wire  Ln.m.      970.00     

  2.0mm² THHN Copper Wire  Ln.m.   1,300.00     

  1-gang, switch with plate, wide series set         15.00     

  2-gang, switch with plate, wide series set         10.00     

  Duplex Universal Outlet with Ground pc         16.00     

  SPECIAL OUTLET  pc 10    

  ACU OUTLET  pc 10    

  Rubber Tape  roll 16    

  Electric Tape (Big)  roll 1    

  Copper Coated Ground Rod 5/8 x 10 pc 1    

  Ground Clamp 5/8  pc 6    

  solderless connector  pc 6    

  Consumables   LS 1    

SUB-TOTAL (A)            

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman/master Electrician          

  Skilled Laborer          

  Laborer            

SUB-TOTAL (B)            
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C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools (10% of Labor Cost)   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         
ADD: INDIRECT 
COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    
TOTAL INDIRECT 
COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS  Panel Board with Main Breaker/Branches    
COST SHEET ID 1102(1)      
QUANTITY 

 
1.00 LS 

    

     
PRODUCTION RATE: set/Hr.   

72.00 set 
 

NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY UNIT PRICE TOTAL COST 

            

  
8 branches MDP Board, 3P, 
Center Main,  

set 1.00 
  

  
bolt-on main & branches w/ copper 
hot and  

  

  

  ground busbars  

  
  

  
:including the following breakers on 
the price 

  

  

  250A, 3P CB  

 
1.00   

  100A, 2P CB  

 
4.00   

  40A, 2P CB  

 
2   

  

10 branches Panel Board, 2P, Center 
Main, bolt-on main & branches 
w/copper hot and ground busbars 
:including the following breakers on 
the price 

set 4 

  

   100A, 2P CB    4     

   30A, 2P CB    36     

   15A, 2P CB    4    

  
6 branches Panel Board, 2P, Center 
Main, set 2    

   

bolt-on main & 
branches        

   

w/copper hot and ground 
busbars       

   

:including the following 
breakers on the price        

   40A, 2P CB    2   

   30A, 2P CB    10   

   15A, 2P CB    2   

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

              

  Leadman/Master Electrician          

  Skilled Laborer          

  Laborer            

SUB-TOTAL (B)            
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C. EQUIPMENT RENTAL   QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

  Minor Tools   1 LS   

             

SUB - TOTAL ( C )           

TOTAL DIRECT COST (A + B + C)         

         

ADD: INDIRECT COST       

     1. OCM    

     2. Contractor's Profit   

     3. VAT    
TOTAL INDIRECT 
COST       

          TOTAL COST (D + E)  

         

          UNIT COST  
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UNIT PRICE ANALYSIS 

        
JOB  Upgrading of Indoor and Controlled Button Mushroom Production Facility 

PAY ITEMS Lighting Fixtures and Lamps    
COST SHEET ID 1103(1) 

 

    
QUANTITY 

 
1.00 LS         

 PRODUCTION RATE: Set/Hr.   
78.00 set  NUMBER OF HOURS: Hr. 

        

A. MATERIALS     UNIT QTY 
UNIT 
PRICE 

TOTAL 
COST 

  
18Watts LED T8 Tube & Box Type 
Set, 1800Lm, 6500DL  

pc 41.00 
   

  14Watts LED Bulb, 1600Lm, 6500DL pc 22.00    

  E27 Ceiling Receptacle 4¼”, white pc 22.00    

  Orbit Fan (ceiling)  pc 15.00    

  Consumables  LS 1    

SUB-TOTAL (A)           

B. LABOR COST   QUANTITY Hourly Total  

        
No. of  

Personnel 
Total 

 Hours Rate Cost 

  Leadman           

  Skilled Laborer         

  Laborer           

SUB-TOTAL (B)           

C. EQUIPMENT 
RENTAL     QUANTITY Hourly Total 

        
No. of 

Equipment 
Total 
Hours Rate  Cost 

               

  Minor Tools (10% of Labor Cost)   1 LS    

              

SUB - TOTAL ( C )            

TOTAL DIRECT COST (A + B + C)          

          

ADD: INDIRECT COST        

     1. OCM    

     2. Contractor's Profit   

     3. VAT    

TOTAL INDIRECT COST       

          TOTAL COST (D + E)   

         

          
UNIT 
COST    
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LIST OF MATERIALS 

ITEM UNIT  COST  

GI Pipes, 1 ½" Ø schedule 20     pc   

Swivel Clamp, 1 ½" Ø    pc   

Portland Cement, 40kg/bag   bags   

Prepainted Roofing Sheet, 0.50mm thickx6m  pc   

C-purlins, 1mmx2"x3" x 6m   pc   

Tie Wire, # 16    kg   

Hard Hats, DTI Certified   each   

Safety/Warning Signages, 3'x4' - Tarpaulin  each   

Safety Gloves, Rubber Palm   pair   

Safety Shoes, Steel Toe  
  pair   

Safety best, approved/assign Color   pc   

Mixed Sand and Gravel   cu.m   

Gravel Materials (Max. 50mm)   cu.m   

Portland Cement, Holcim   bags   

Screened Gravel, G-1    cu.m   

Screened Sand, S-1    cu.m   

Sahara Cement    bag   

Deformed Reinforcing Steel, Assorted  kgs   

Cut-off Saw, Bosch GCO 220 14" (2200W)  set   

# 16 Galvanized Iron Wire   kg   

Phenolic Board Crocodile, 3/4" thick  pc   

Good Lumber, Assorted   bd.ft.   

CW Nails, Assorted    kg   

uPVC Pipes, 100mm Ø serries 100   pc   

uPVC Pipes, 50mm Ø serries 100   pc   

uPVC Wye, 4" Ø    pc   

uPVC Bent, 4" Ø 45degree   pc   

uPVC Wye Reducer, 4" Ø x 2" Ø   pc   

uPVC Bent, 2" Ø 45degree   pc   

uPVC Elbow, 2" Ø    pc   

uPVC Wye, 2" Ø    pc   

Clean Out Plug, 4" Ø    pc   

Clean Out Plug, 2" Ø    pc   

P-Trap, 2" Ø    pc   

PVC Solvent Cement    can   

Door Hinges, Stanley 3.5"x3.5" - HD  pair   

Door Knob, Kwikset    set   

Hydraulic Door Closer, Yale Heavy Duty  set   

Wooden Panel Door including Jamb  set   

Jamb shall be 2"x5" Tanguile        

Aluminum Glass Window (Sliding Type)  sq.m   

with Transom and complete acc.       

Prepainted Metal Sheets (Rib Type, Long  sq.m   

Span-above 0.50 thck)        

Tek Screw, 12mm x 2 ½"- 500pc/box  box   

Fined Sand, Washed sand   cu.m   

PVC Doors and Frames Complete with  set   

hinges, door lock and other accessories.      

CHB, 125mm thk    pcs   

Screened Sand, S-1    Cu.m.   

10mm Ø RSB - Grade 33   kg   
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Tie Wire, # 16    kg   

Angle Bar, 6mm x 50mm x 50mm   kg   

Angle Bar, 6mm x 40mm x 40mm   kg   

C-Purlins, 1.50mm x 50mm x 100   kg   

Welding Machine, Inveter Type - 300Amp  set   

Cut-off Saw, Bosch GCO 220 14" (2200W)  set   

Welding Rod. E6013    box   

Sag Rod, 12mm Ø    kg   

Epoxy Metal Primer, Gray   gal   

Ceramic Tiles, 40cmx40cm - Mariwasa  pcs   

Tile Adhesive, ABC    bags   

Fine Sand, Screened Sand   cu.m.   

Tile Grout, 2kg/bag - approved color  bags   

4.5mm x 4' x 8' Fiber Cement Board  pc   

Double Metal Furring, 0.60mmx18mmx50mmx5.0m pc   

Carrying Channel, 0.80mm x 12mmx38mmx5m pc   

C-Purlins, 1.2mm x 50mm x100mm  kg   

Welding Rod, E6013    kg   

Wall Angle, 0.80mm x 48mm   pc   

Metal Screw, 40 x 4.80mm   pc   

Blind Rivet, 1/8 x 3/4" (500pc/box)  box   

uPVC Pipes, 4" Ø    pc   

uPVC Pipes, 4" Ø    pc   

uPVC Elbow, 4" Ø    pc   

PVC Solvent Cement,     can   

Flat Bar, 3mm x 1" x6m   kg   

Dyna Bolt, 5/16 Ø x 3"    pc   

Metal Primer, gray    Lit   

PPR Pipes, 3/4" Ø PN 20   pc   

PPR Pipes, 1/2" Ø PN 20   pc   

PPR Tee, 1/2" Ø    pc   

PPR Elbow, 1/2" Ø    pc   

PPR Cap, 1/2" Ø    pc   

Feamale Threaded Tee, 1/2" Ø   pc   

Altecnic Class A 15L/h Water Meter 3/4 in BSPP Male   set   

Gate Valve, 3/4" Ø    set   

Gate Valve, 1/2" Ø    set   

Ceramic Dual Flush Water Closet w/ acc.  set   

(Water Saving Toilet Bowl)       

HCG Seira L51NSL(28mm) small size lavatory  set   

Vivari Elba Wall Hung Urinals   set   

Floor Drain, Stainless    set   

HCGSoap holder,    set   

HCG Tissue Holder    set   
Universal Single Handle Kitchen Faucet  
Sink Faucet with Pull Down Sprayer set   
GRIPO New high quality sus 304 stainless  
single cold lavatory faucet GP256SFB   set   

Flat Latex Paint, Boysen   gal   

Patching Compound, 20 kg   gal   

Semi Gloss Latex (two coat only)   gal   

Tinting Color, Assorted   lit   

Glazing Putty    gal   
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Flat Wall Enamel, Boysen   gal   

Enamel Quick Dry, Boysen   gal   

Paint Thinner    gal   

Tinting Color , 1/4 Lit    can   

Epoxy Metal Primer    gal   

Enamel Quick Dry, Boysen black   gal   

Paint Thiner    gal   

GI Pipe, 32mm Ø Schedule 40   pc   

Welding Rod, E6013    kg   

32mmØ uPVC   Thick Wall (3m)   pc   

25mmØ uPVC   Thick Wall (3m)   pc   

20mmØ uPVC   Thick Wall (3m)   pc   

32mmØ uPVC   Long Elbow   pc   

25mmØ uPVC   Long Elbow   pc   

20mmØ uPVC   Long Elbow   pc   

32mmØ uPVC Male Threaded Adaptor with locknut pc   

25mmØ uPVC Male Threaded Adaptor with locknut pc   

20mmØ uPVC Male Threaded Adaptor with locknut pc   

 Junction Box    pc   

2" x 4" Utility Box, deep type   pc   

400 ml.PVC Solvent    can   

32mmØ Entrance Cap with Adaptor  pc   

Tie Wire     kg   

secondary rack with spool insulator, 3w,  set   

w/ complete accessories (bolt, nuts etc.)  Ln.m.   

50mm² THWN Copper Wire   Ln.m.   

50mm² THHN Copper Wire   Ln.m.   

22mm² THWN Copper Wire   Ln.m.   

30mm² THHN Copper Wire   Ln.m.   

8.0mm² THHN Copper Wire   Ln.m.   

8.0mm² THW Copper Wire   Ln.m.   

5.5mm² THHN Copper Wire   Ln.m.   

3.5mm² THW Copper Wire   Ln.m.   

3.5mm² THHN Copper Wire   Ln.m.   

2.0mm² THW Copper Wire   Ln.m.   

2.0mm² THHN Copper Wire   set   

1-gang, switch with plate, wide series  set   

2-gang, switch with plate, wide series  pc   

Duplex Universal Outlet with Ground  pc   

SPECIAL OUTLET    pc   

ACU OUTLET    roll   

Rubber Tape    roll   

Electric Tape (Big)    pc   

Copper Coated Ground Rod 5/8 x 10  pc   

Ground Clamp 5/8    pc   

solderless connector    set   

8 branches MDP Board, 3P, Center Main,      

bolt-on main & branches w/ copper hot and       

ground busbars        

:including the following breakers on the price      

250A, 3P CB        

100A, 2P CB        

40A, 2P CB         
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10 branches Panel Board, 2P, Center Main,  set   

  bolt-on main & branches      

  
w/copper hot and ground 
busbars      

  
:including the following breakers on the 
price     

  100A, 2P CB       

  
30A, 2P 
CB        

  
15A, 2P 
CB    set   

6 branches Panel Board, 2P, Center Main,      

  bolt-on main & branches      

  
w/copper hot and ground 
busbars      

  
:including the following breakers on the 
price     

  
40A, 2P 
CB        

  
30A, 2P 
CB        

  
15A, 2P 
CB        

18Watts LED T8 Tube & Box Type Set,  pc   

14Watts LED Bulb, 1600Lm, 6500DL  pc   

E27 Ceiling Receptacle 4¼”, white   pc   

Orbit Fan (ceiling)       pc   
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LABOR RATES & EQUIPMENT RENTAL  

ITEM Hourly Rate 

Labor Rates         
Leadman       
Skilled Labor      
Unskilled Labor      
Liason Officer      
Carpenter       
Safety Officer (Part Time)     
Master Electrician      
        
Equipment Rental      
Chainsaw       
Backhoe (0.80 cu.m)      
Dump Truck (3.0 cu.m)      
Plate Compactor (5 HP)     
Concrete Mixer (1 bagger)     
Scaffolding Rental      

* H-Frames w/ cross brace & joint pins   

* 
GI Pipes w/ Swivel Clamps, Assprted 
Size   

* 
Shoring Jack w/ complete 
accessories   

* 
Tie Rod w/ Wing 
Nut       

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

85 

 

Project:   Upgrading of Indoor and Controlled Button Mushroom Production Facility 

Location: NVSU Bayombong, Nueva Vizcaya     
Owner: NUEVA VIZCAYA STATE UNIVERSITY     

Start Date: Upon Issuance of NTP        
Duration: 180 Calendar Days        

          
  SUMMARY SHEET 

          

ID No. Description 
Unit Qty 

EQUIPMENT 
COST 

LABOR 
COST 

UNIT 
COST 

AMOUNT 

A.1.1 (3) Construction of Field Office for 
the Engineer 

LS 1.00   
  

B3 Permits and Clearances LS 1.00   
  

B.4 (8) Permanent Monuments and 
Markers 

LS 1.00   
  

B.5 Project Billboard / Signboard Each 1.00   
  

800 (2) Occupational Safety & Health 
Program 

LS 1.00   
  

100(3)a2 Individual Removal of Trees LS 1.00   
  

101 (1) Removal of Structure and 
Obstruction 

LS 1.00   
  

103(1)a Structure Excavation (Common 
Soil) 

Cu.m. 320.00   
  

104(2)d Embankment from Borrow Cu.m 116.00   
  

804(1)a Embankment from Structure 
Excavation 

Cu.m 36.29   
  

804(4) Gravel Fill and Bedding Cu.m. 38.00   
  

900(1)a1 Structural Concrete (Col. 
Footing, Tie Beam, Column, 
SOG, Patways and Conc. Gutter 
-Class A, 28 days) 

Cu.m. 78.30   
  

902 (1) Reinforcing Steel (Deformed) - 
Grade 40 

Kg 9,165.51   
  

903(2) Formworks and Falseworks Sq.m. 477.86   
  

1001(8) Sewer Line Works LS 1.00   
  

1004(2) Finishing Hardware set 74.00   
  

1010(4) Wooden Doors and Frames LS 1.00   
  

1010(2)b Aluminum Glass Door (Swing 
Type - includes Grills) 

Sq.m. 9.62   
  

1008 Aluminum Glass Window 
(Sliding includes Steel Grills) 

Sq.m. 65.88   
  

1014 Prepainted Metal Sheets (Rib 
Type, Long Span-above 0.427 
thick 

Sq.m 244.80   
  

1027(1) Cement Plaster Finish Sq.m. 805.72   
  

1043(1) PVC Doors and Frames LS 1.00   
  

1046 125mm CHB Non-load Bearing 
(Including Reinforcing steel) 

Sq.m. 608.14   
  

1047(1) Structural Steel Roof Framing LS 1.00   
  

1018 Unglazed Tiles Sq.m. 252.34   
  

1018(1) Glazed Tiles Sq.m. 23.42   
  

1003(1) 4.5mm Fiber Cement 
Board/4.5mm Marine plywood 
on Metal Frame Ceiling 

Sq.m. 240.00   
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1001(9) Strom Drainage and Downspout LS 1.00   
  

1002(6) Cold Water Line Pipes and 
Fittings 

LS 1.00   
  

1002(5) Plumbing Fixtures LS 1.00   
  

1032(1)a Painting Works (Masonry 
Painting) 

Sq.m. 1,050.00   
  

1032(1)b Painting Works (Wood Painting) Sq.m. 58.80   
  

1032(1)c Painting Works (Metal Painting) Sq.m. 71.91   
  

401(5) Pedestrian Railings & Others LS 1.00   
  

1100(30) Conduit Works, Boxes and 
Fittings 

LS 1.00   
  

1101(33) Wires and Wiring Devices LS 1.00   
  

1102(1) Panel Board with Main 
Breaker/Branches 

LS 1.00   
  

1103(1) Lighting Fixtures and Lamps LS 1.00   
  

              

          TOTAL BID COST:   
 

 

 

Prepared By:  

________________________________ 
Civil Engineer 

 
PRC No.: _________________________ 
PTR No.: _________________________ 
 
 
Submitted by: 
 
_____________________________________ 
General Manager/Authorized Representatives 
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Section IX. Checklist of Technical and Financial 

Documents 
 

 

Notes on the Checklist of Technical and Financial Documents 
 

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but 

shall be subject to the following:  

 

a.  GPPB Resolution No. 09-2020 on the efficient procurement measures during a State 

of Calamity or other similar issuances that shall allow the use of alternate documents 

in lieu of the mandated requirements; or 

 

b. any subsequent GPPB issuances adjusting the documentary requirements after the 

effectivity of the adoption of the PBDs.   

 

The BAC shall be checking the submitted documents of each Bidder against this checklist 

to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to 

Section 30 of the 2016 revised IRR of RA No. 9184. 
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Checklist of Technical and Financial Documents 

I. TECHNICAL COMPONENT ENVELOPE 

  

Class “A” Documents 

 

Legal Documents 

⬜ (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages); 

or 

⬜ (b) Registration certificate from Securities and Exchange Commission (SEC), 

Department of Trade and Industry (DTI)  for sole proprietorship, or 

Cooperative Development Authority (CDA) for cooperatives or its equivalent 

document; 

and 

⬜ (c) Mayor’s or Business permit issued by the city or municipality where the 

principal place of business of the prospective bidder is located, or the 

equivalent document for Exclusive Economic Zones or Areas; 

and 

⬜ (e) Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by 

the Bureau of Internal Revenue (BIR). 

 

Technical Documents 

⬜ (f) Statement of the prospective bidder of all its ongoing government and private 

contracts, including contracts awarded but not yet started, if any, whether 

similar or not similar in nature and complexity to the contract to be bid; and  

⬜ (g) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar 

to the contract to be bid, except under conditions provided under the rules; 

and 

⬜ (h) Philippine Contractors Accreditation Board (PCAB) License;  

or  

Special PCAB License in case of Joint Ventures;  

and registration for the type and cost of the contract to be bid; and 

⬜ (i) Original copy of Bid Security. If in the form of a Surety Bond, submit also a 

certification issued by the Insurance Commission; 

or 

Original copy of Notarized Bid Securing Declaration; and 

 (j) Project Requirements, which shall include the following: 

⬜ a. Organizational chart for the contract to be bid;  

⬜ b. List of contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen), to be assigned to the 

contract to be bid, with their complete qualification and experience 

data; 

⬜ c. List of contractor’s major equipment units, which are owned, leased, 

and/or under purchase agreements, supported by proof of ownership or 

certification of availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case may be; and 

⬜ (k) Original duly signed Omnibus Sworn Statement (OSS); 
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and if applicable, Original Notarized Secretary’s Certificate in case of a 

corporation, partnership, or cooperative; or Original Special Power of 

Attorney of all members of the joint venture giving full power and authority 

to its officer to sign the OSS and do acts to represent the Bidder. 

 

Financial Documents 

⬜ (l) The prospective bidder’s audited financial statements, showing, among others, 

the prospective bidder’s total and current assets and liabilities, stamped 

“received” by the BIR or its duly accredited and authorized institutions, for 

the preceding calendar year which should not be earlier than two (2) years 

from the date of bid submission; and 

⬜ (m) The prospective bidder’s computation of Net Financial Contracting Capacity 

(NFCC). 

 

Class “B” Documents 

⬜ (n) If applicable, duly signed joint venture agreement (JVA) in accordance with 

RA No. 4566 and its IRR in case the joint venture is already in existence; 

or  

duly notarized statements from all the potential joint venture partners stating 

that they will enter into and abide by the provisions of the JVA in the instance 

that the bid is successful. 

 

II. FINANCIAL COMPONENT ENVELOPE 

⬜ (o) Original of duly signed and accomplished Financial Bid Form; and 

 

Other documentary requirements under RA No. 9184 

⬜ (p) Original of duly signed Bid Prices in the Bill of Quantities; and 

⬜ (q) Duly accomplished Detailed Estimates Form, including a summary sheet 

indicating the unit prices of construction materials, labor rates, and equipment 

rentals used in coming up with the Bid; and 

⬜ (r) Cash Flow by Quarter. 
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Omnibus Sworn Statement (Revised) 
[shall be submitted with the Bid] 

_________________________________________________________________________ 
 
REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______  ) S.S. 

 AFFIDAVIT 

I,  [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], after 
having been duly sworn in accordance with law, do hereby depose and state that: 
 

1. [Select one, delete the other:] 

[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name of Bidder] 
with office address at [address of Bidder]; 

[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and designated 
representative of [Name of Bidder] with office address at [address of Bidder]; 
 

2. [Select one, delete the other:] 

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative of [Name 
of Bidder], I have full power and authority to do, execute and perform any and all acts necessary to 
participate, submit the bid, and to sign and execute the ensuing contract for [Name of the Project] 
of the [Name of the Procuring Entity], as shown in the attached duly notarized Special Power of 
Attorney; 

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and authority to 
do, execute and perform any and all acts necessary to participate, submit the bid, and to sign and 
execute the ensuing contract for [Name of the Project] of the [Name of the Procuring Entity], as 
shown in the attached [state title of attached document showing proof of authorization (e.g., duly 
notarized Secretary’s Certificate, Board/Partnership Resolution, or Special Power of Attorney, 
whichever is applicable;)]; 
  

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the Philippines 
or any of its agencies, offices, corporations, or Local Government Units, foreign 
government/foreign or international financing institution whose blacklisting rules have been 
recognized by the Government Procurement Policy Board, by itself or by relation, membership, 
association, affiliation, or controlling interest with another blacklisted person or entity as 
defined and provided for in the Uniform Guidelines on Blacklisting; 
  

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic copy 
of the original, complete, and all statements and information provided therein are true and correct; 
  

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 
representative(s) to verify all the documents submitted; 

 
6. [Select one, delete the rest:] 

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the Procuring 
Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and the 
BAC Secretariat, the head of the Project Management Office or the end-user unit, and the project 
consultants by consanguinity or affinity up to the third civil degree; 

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is related 
to the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the 
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Technical Working Group, and the BAC Secretariat, the head of the Project Management Office or 
the end-user unit, and the project consultants by consanguinity or affinity up to the third civil degree; 

[If a corporation or joint venture:] None of the officers, directors, and controlling stockholders of 
[Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 
Management Office or the end-user unit, and the project consultants by consanguinity or affinity up 
to the third civil degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
  

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in compliance 
with the Philippine Bidding Documents, which includes: 
 
a. Carefully examining all of the Bidding Documents; 
b. Acknowledging all conditions, local or otherwise, affecting the implementation of the 

Contract; 
c. Making an estimate of the facilities available and needed for the contract to be bid, if any; 

and 
d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the Project]. 
  
9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or 

any form of consideration, pecuniary or otherwise, to any person or official, personnel or 
representative of the government in relation to any procurement project or activity. 
 

10. In case advance payment was made or given, failure to perform or deliver any of the 
obligations and undertakings in the contract shall be sufficient grounds to constitute 
criminal liability for Swindling (Estafa) or the commission of fraud with unfaithfulness 
or abuse of confidence through misappropriating or converting any payment received 
by a person or entity under an obligation involving the duty to deliver certain goods or 
services, to the prejudice of the public and the government of the Philippines pursuant 
to Article 315 of Act No. 3815 s. 1930, as amended, or the Revised Penal Code. 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at ____________, 
Philippines. 

[Insert NAME OF BIDDER OR ITS AUTHORIZED 
REPRESENTATIVE] 

[Insert signatory’s legal capacity] 
                      Affiant 

 
 

[Jurat] 
[Format shall be based on the latest Rules on Notarial Practice] 
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Performance Securing Declaration (Revised) 
[if used as an alternative performance security but it is not required to be submitted with the 

Bid, as it shall be submitted within ten (10) days after receiving the Notice of Award] 

_________________________________________________________________________ 
 
 
REPUBLIC OF THE PHILIPPINES) 
CITY OF _____________________ ) S.S. 
 

 
PERFORMANCE SECURING DECLARATION 

 
Invitation to Bid: [Insert Reference Number indicated in the Bidding Documents] 
To: [Insert name and address of the Procuring Entity] 
 
I/We, the undersigned, declare that: 
 

1. I/We understand that, according to your conditions, to guarantee the faithful 
performance by the supplier/distributor/manufacturer/contractor/consultant of its 
obligations under the Contract, I/we shall submit a Performance Securing Declaration 
within a maximum period of ten (10) calendar days from the receipt of the Notice of 
Award prior to the signing of the Contract. 
 

2. I/We accept that: I/we will be automatically disqualified from bidding for any 
procurement contract with any procuring entity for a period of one (1) year for the first 
offense, or two (2) years for the second offense, upon receipt of your Blacklisting 
Order if I/We have violated my/our obligations under the Contract;  

 
3. I/We understand that this Performance Securing Declaration shall cease to be valid 

upon: 
 
a. issuance by the Procuring Entity of the Certificate of Final Acceptance, subject to 

the following conditions: 
i. Procuring Entity has no claims filed against the contract awardee; 
ii. It has no claims for labor and materials filed against the contractor; and 
iii. Other terms of the contract; or 

 
b. replacement by the winning bidder of the submitted PSD with a performance 

security in any of the prescribed forms under Section 39.2 of the 2016 revised 
IRR of RA No. 9184 as required by the end-user. 

 
IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 
[year] at [place of execution]. 
 

[Insert NAME OF BIDDER OR ITS 
AUTHORIZED REPRESENTATIVE] 
[Insert signatory’s legal capacity] 
                      Affiant 

 
[Jurat] 

[Format shall be based on the latest Rules on Notarial Practice] 
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Bid Form for the Procurement of Infrastructure Projects 
[shall be submitted with the Bid] 

_________________________________________________________________________ 
 

BID FORM 

Date : _________________ 
                                                               Project Identification No.  : _________________ 

To:  [name and address of Procuring Entity] 

Having examined the Philippine Bidding Documents (PBDs) including the 
Supplemental or Bid Bulletin Numbers [insert numbers], the receipt of which is hereby duly 
acknowledged, we, the undersigned, declare that: 
 

a. We have no reservation to the PBDs, including the Supplemental or Bid Bulletins, 
for the Procurement Project: [insert name of contract]; 

 
b. We offer to execute the Works for this Contract in accordance with the PBDs; 
 
c. The total price of our Bid in words and figures, excluding any discounts offered 

below is: [insert information]; 
 
d. The discounts offered and the methodology for their application are: [insert 

information]; 
 
e. The total bid price includes the cost of all taxes, such as, but not limited to: 

[specify the applicable taxes, e.g. (i) value added tax (VAT), (ii) income tax, (iii) 
local taxes, and (iv) other fiscal levies and duties], which are itemized herein and 
reflected in the detailed estimates, 

 
f. Our Bid shall be valid within the a period stated in the PBDs, and it shall remain 

binding upon us at any time before the expiration of that period; 
 
g. If our Bid is accepted, we commit to obtain a Performance Security in the amount 

of  [insert percentage amount] percent of the Contract Price for the due 
performance of the Contract, or a Performance Securing Declaration in lieu of the 
the allowable forms of Performance Security, subject to the terms and conditions 
of issued GPPB guidelines2 for this purpose;  

 
h. We are not participating, as Bidders, in more than one Bid in this bidding process, 

other than alternative offers in accordance with the Bidding Documents; 
 

i. We understand that this Bid, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract between 
us, until a formal Contract is prepared and executed; and 

 
j. We understand that you are not bound to accept the Lowest Calculated Bid or 

any other Bid that you may receive. 

 

2
 currently based on GPPB Resolution No. 09-2020 
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k. We likewise certify/confirm that the undersigned, is the duly authorized 

representative of the bidder, and granted full power and authority to do, execute 
and perform any and all acts necessary to participate, submit the bid, and to sign 
and execute the ensuing contract for the [Name of Project] of the [Name of the 
Procuring Entity]. 

 
l. We acknowledge that failure to sign each and every page of this Bid Form, 

including the Bill of Quantities, shall be a ground for the rejection of our bid. 
 
 

Name: ___________________________________________________________________ 

Legal Capacity: ____________________________________________________________ 

Signature: ________________________________________________________________       

Duly authorized to sign the Bid for and behalf of: __________________________________                                                                

Date: ___________________ 
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Contract Agreement Form for the  
Procurement of Infrastructure Projects (Revised) 

[not required to be submitted with the Bid, but it shall be submitted within ten (10) days after 
receiving the Notice of Award] 

 _________________________________________________________________________ 
 

CONTRACT AGREEMENT 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] between 
[name and address of PROCURING ENTITY] (hereinafter called the “Entity”) and [name and 
address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and identification 
number of contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for 
[contract price in words and figures in specified currency] by the Contractor for the execution 
and completion of such Works and the remedying of any defects therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 
1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred 
to. 

 
2. The following documents as required by the 2016 revised Implementing Rules 

and Regulations of Republic Act No. 9184 shall be deemed to form and be read 
and construed as part of this Agreement, viz.:  

a. Philippine Bidding Documents (PBDs); 
i. Drawings/Plans; 
ii. Specifications; 
iii. Bill of Quantities; 
iv. General and Special Conditions of Contract; 
v. Supplemental or Bid Bulletins, if any; 

b. Winning bidder’s bid, including the Eligibility requirements, Technical and 
Financial Proposals, and all other documents or statements submitted; 

 
Bid form, including all the documents/statements contained in the Bidder’s bidding 
envelopes, as annexes, and all other documents submitted (e.g., Bidder’s 
response to request for clarifications on the bid), including corrections to the bid, if 
any, resulting from the Procuring Entity’s bid evaluation; 

c. Performance Security; 

d. Notice of Award of Contract and the Bidder’s conforme thereto; and 

e. Other contract documents that may be required by existing laws and/or the 
Procuring Entity concerned in the PBDs.  Winning bidder agrees that 
additional contract documents or information prescribed by the GPPB 
that are subsequently required for submission after the contract 
execution, such as the Notice to Proceed, Variation Orders, and 
Warranty Security, shall likewise form part of the Contract. 
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3.   In consideration for the sum of [total contract price in words and figures] or such 
other sums as may be ascertained, [Named of the bidder] agrees to [state the 
object of the contract] in accordance with his/her/its Bid. 

4.   The [Name of the procuring entity] agrees to pay the above-mentioned sum in 
accordance with the terms of the Bidding. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 
the day and year first before written. 

  

  

[Insert Name and Signature] 

           [Insert Signatory’s Legal Capacity] 
 
           for: 

[Insert Procuring Entity] 

[Insert Name and Signature] 

[Insert Signatory’s Legal Capacity] 

         for: 

[Insert Name of Supplier] 

 Acknowledgment 
[Format shall be based on the latest Rules on Notarial Practice] 
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Bid Securing Declaration Form 
[shall be submitted with the Bid if bidder opts to provide this form of bid security] 

_________________________________________________________________________ 
  

REPUBLIC OF THE PHILIPPINES) 
CITY OF _______________________) S.S. 

 
  

BID SECURING DECLARATION 
Project Identification No.: [Insert number] 

  
To: [Insert name and address of the Procuring Entity] 
  
I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid Securing Declaration. 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any 
procurement contract with any procuring entity for a period of two (2) years upon receipt 
of your Blacklisting Order; and, (b) I/we will pay the applicable fine provided under 
Section 6 of the Guidelines on the Use of Bid Securing Declaration, within fifteen (15) 
days from receipt of the written demand by the procuring entity for the commission of 
acts resulting to the enforcement of the bid securing declaration under Sections 23.1(b), 
34.2, 40.1 and 69.1, except 69.1(f),of the IRR of RA No. 9184; without prejudice to other 
legal action the government may undertake. 

3. I/We understand that this Bid Securing Declaration shall cease to be valid on the 
following circumstances:  

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request; 

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 
waiver to avail of said right; and 

c. I am/we are declared the bidder with the Lowest Calculated Responsive Bid, and 
I/we have furnished the performance security and signed the Contract. 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 
[year] at [place of execution].                                                   

[Insert NAME OF BIDDER OR ITS AUTHORIZED 
REPRESENTATIVE] 

[Insert signatory’s legal capacity] 
Affiant 

 
 

[Jurat] 
[Format shall be based on the latest Rules on Notarial Practice] 
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